



Calhoun: The NPS Institutional Archive
DSpace Repository

Theses and Dissertations

1. Thesis and Dissertation Collection, all items

1950

An evaluation of the production control
procedure at the Naval Ordnance Plant Indianapolis.

Hartley, Gordon E.

Purdue University

<http://hdl.handle.net/10945/14162>

Downloaded from NPS Archive: Calhoun



Calhoun is the Naval Postgraduate School's public access digital repository for research materials and institutional publications created by the NPS community. Calhoun is named for Professor of Mathematics Guy K. Calhoun, NPS's first appointed -- and published -- scholarly author.

Dudley Knox Library / Naval Postgraduate School
411 Dyer Road / 1 University Circle
Monterey, California USA 93943

<http://www.nps.edu/library>

Thesis
H2.96

Thesis
H296

Library
U. S. Naval Postgraduate School
Annapolis, Md. —

2024
AN EVALUATION OF THE PRODUCTION CONTROL PROCEDURE

AT THE NAVAL ORDNANCE PLANT INDIANAPOLIS

A Thesis

Submitted to the Faculty

of

Purdue University

by

Gordon E. Hartley

In Partial Fulfillment of the

Requirements for the Degree

of

Master of Science in Industrial Engineering

June, 1950

Thesis
H296

RECEIVED BY THE LIBRARY OF THE UNIVERSITY OF TORONTO

AT THE EAST ASIAN LIBRARY

Library

UNIVERSITY OF TORONTO

20

Library

20

Library

UNIVERSITY OF TORONTO

Library

20

UNIVERSITY OF TORONTO

Library

ACKNOWLEDGEMENT

The majority of the principles expounded herein have been the natural result of numerous conferences with people engaged in Production Control today integrated with the concepts of production control as taught in current academic courses. It is indeed proper that this acknowledgement be made to give credit, where appropriate, for the data obtained.

To Captain A. D. Blackledge, Commanding Officer, Naval Ordnance Plant, Indianapolis; to Mr. D. D. Dennis, Head of the Production Control Division; and to the staff of the plant, whose sincere and extremely helpful cooperation greatly aided the investigation, the author wishes to express his deepest gratitude.

Profound appreciation is extended to Professor Halsey F. Owen of the Industrial Engineering Department, Purdue University, for his excellent guidance throughout the study.

[illegible]

TO: DIRECTOR, FBI
FROM: SAC, NEW YORK (100-100000)
SUBJECT: [REDACTED]
RE: [REDACTED]

1. The first of these is the fact that the system is not a simple one, but a complex one, involving many different factors, and the results of the system are not always predictable.

TABLE OF CONTENTS

	Page
ABSTRACT	1
INTRODUCTION	1
THE NAVAL ORDNANCE PLANT, INDIANAPOLIS, INDIANA	
The History, Organization, and Physical Properties of the U. S. Naval Ordnance Plant, Indianapolis, Indiana	3
The Nature of the Product	6
The Problem of Production Control	7
The Production Control Division	
The Organization of the Production Control Division	9
The Responsibilities of the Production Control Division.	9
The Handling of a Proposal	12
The Handling of a Firm Estimate	13
The Project Scheduling Unit	19
The Methods Records Unit	24
The Material Control Unit.	26
The Machine Tool Processing Unit	31
The Assembly Processing Unit	35
The Cost Estimating Unit	37
The Shop Scheduling Unit	42
The Expediting Unit	46
The Dispatching Unit	48
The Cost Control Unit	52
The Production Stores Unit	56
AN EVALUATION OF THE PRODUCTION CONTROL PROCEDURE AT THE NAVAL ORDNANCE PLANT, INDIANAPOLIS, INDIANA	
Definition of Production Control	60
Criteria for Evaluation	60
Discussion	61
The Preparation and Issuance of Production Orders and Forms.	61
Purchase Requisitioning	63
The Preparation of Route Sheets	64
Work Scheduling	65
Plant Loading	66
Work Dispatching	67
Determination of the Labor Requirements	69
Maintenance of Production Records	71
Expediting of Manufactured and Purchased Items	72
Analysis of Idle Machine Time	74
CONCLUSIONS	75
BIBLIOGRAPHY	77

LIST OF FIGURES

Figure	Page
1. Organization Chart of MOPI	5
2. Organization Chart of Industrial Department	10
3. Cost Estimation and Scheduling Form (Blue)	13
4. Cost Estimation and Scheduling Form (White)	16
5. Internal Schedule Form	20
6. Forecast of Productive Labor Chart	21
7. Load and Performance Chart	22
8. Firm Requirement and Obligation of Material Form	27
9. Production Breakdown Sheet	28
10. Stub Requisition	29
11. Process Routing Sheet	32
12. Tool Design and Build Order Form	33
13. Cost Estimate Work Sheet	38
14. Estimate Routing Sheet	39
15. Material Cost Card	40
16. Shop Order Kit	43
17. Weekly Machine Load Summary	44
18. Dispatcher's File Card	49
19. Tool Shortage Report	51
20. Job Order Cost Control Record	53
21. Request for Station Maintenance Funds	54
22. Finished Parts Locator Record	57
23. Commitment and Stores Record Card	58

Page	Chapter
1	1. General Introduction
10	2. Theoretical Basis of the Investigation
12	3. The Investigation and the Results
13	4. The Results and the Conclusions
15	5. Theoretical Basis of the Investigation
16	6. The Investigation and the Results
17	7. The Results and the Conclusions
18	8. Theoretical Basis of the Investigation
19	9. The Investigation and the Results
20	10. The Results and the Conclusions
21	11. Theoretical Basis of the Investigation
22	12. The Investigation and the Results
23	13. The Results and the Conclusions
24	14. Theoretical Basis of the Investigation
25	15. The Investigation and the Results
26	16. The Results and the Conclusions
27	17. Theoretical Basis of the Investigation
28	18. The Investigation and the Results
29	19. The Results and the Conclusions
30	20. Theoretical Basis of the Investigation
31	21. The Investigation and the Results
32	22. The Results and the Conclusions
33	23. Theoretical Basis of the Investigation
34	24. The Investigation and the Results
35	25. The Results and the Conclusions
36	26. Theoretical Basis of the Investigation
37	27. The Investigation and the Results
38	28. The Results and the Conclusions
39	29. Theoretical Basis of the Investigation
40	30. The Investigation and the Results
41	31. The Results and the Conclusions
42	32. Theoretical Basis of the Investigation
43	33. The Investigation and the Results
44	34. The Results and the Conclusions
45	35. Theoretical Basis of the Investigation
46	36. The Investigation and the Results
47	37. The Results and the Conclusions
48	38. Theoretical Basis of the Investigation
49	39. The Investigation and the Results
50	40. The Results and the Conclusions
51	41. Theoretical Basis of the Investigation
52	42. The Investigation and the Results
53	43. The Results and the Conclusions
54	44. Theoretical Basis of the Investigation
55	45. The Investigation and the Results
56	46. The Results and the Conclusions
57	47. Theoretical Basis of the Investigation
58	48. The Investigation and the Results
59	49. The Results and the Conclusions
60	50. Theoretical Basis of the Investigation
61	51. The Investigation and the Results
62	52. The Results and the Conclusions
63	53. Theoretical Basis of the Investigation
64	54. The Investigation and the Results
65	55. The Results and the Conclusions
66	56. Theoretical Basis of the Investigation
67	57. The Investigation and the Results
68	58. The Results and the Conclusions
69	59. Theoretical Basis of the Investigation
70	60. The Investigation and the Results
71	61. The Results and the Conclusions
72	62. Theoretical Basis of the Investigation
73	63. The Investigation and the Results
74	64. The Results and the Conclusions
75	65. Theoretical Basis of the Investigation
76	66. The Investigation and the Results
77	67. The Results and the Conclusions
78	68. Theoretical Basis of the Investigation
79	69. The Investigation and the Results
80	70. The Results and the Conclusions
81	71. Theoretical Basis of the Investigation
82	72. The Investigation and the Results
83	73. The Results and the Conclusions
84	74. Theoretical Basis of the Investigation
85	75. The Investigation and the Results
86	76. The Results and the Conclusions
87	77. Theoretical Basis of the Investigation
88	78. The Investigation and the Results
89	79. The Results and the Conclusions
90	80. Theoretical Basis of the Investigation
91	81. The Investigation and the Results
92	82. The Results and the Conclusions
93	83. Theoretical Basis of the Investigation
94	84. The Investigation and the Results
95	85. The Results and the Conclusions
96	86. Theoretical Basis of the Investigation
97	87. The Investigation and the Results
98	88. The Results and the Conclusions
99	89. Theoretical Basis of the Investigation
100	90. The Investigation and the Results
101	91. The Results and the Conclusions
102	92. Theoretical Basis of the Investigation
103	93. The Investigation and the Results
104	94. The Results and the Conclusions
105	95. Theoretical Basis of the Investigation
106	96. The Investigation and the Results
107	97. The Results and the Conclusions
108	98. Theoretical Basis of the Investigation
109	99. The Investigation and the Results
110	100. The Results and the Conclusions

ABSTRACT

This study was undertaken in order that an evaluation could be made of the production control procedure employed by the Naval Ordnance Plant, Indianapolis, Indiana. The criteria upon which the evaluation was based included various basic principles of production control that are expounded by several authors of current production control literature, and which are taught in current academic courses.

The majority of the material upon which the investigation is based was obtained at the Naval Ordnance Plant, Indianapolis, Indiana. Conferences were used as a means of gathering the information necessary from each responsible individual of the Production Control Division. These conferences as well as the observation of the day to day accomplishment of the production control functions resulted in a thorough coverage of the units and their responsibilities in the production control procedure as it is practiced at the plant. The information gathered and the procedures observed were then compared with the criteria of generally accepted production control procedures.

The results of this evaluation are most gratifying. In terms of the criteria used, the Naval Ordnance Plant, Indianapolis, Indiana, has a progressive production control procedure that has been planned and executed by very capable and farsighted individuals who have recognized the potentialities of a flexible procedure of production control. Considering the needs of the plant, it can be concluded that no major modifications to the present system are needed and that only a very few minor techniques could be improved.

This study was conducted in order to see whether there

is any of the evidence which has been reported by the Board of
Health, Department of Health, that the evidence now before the
Board was based upon the results of the investigation.

It is also suggested by several of the members of the

Board, and which was taken in the course of the

investigation, that the evidence now before the Board is

based on the results of the investigation, and that the

Board is not in a position to make any statement

as to the results of the investigation, and that the

Board is not in a position to make any statement

as to the results of the investigation, and that the

Board is not in a position to make any statement

as to the results of the investigation, and that the

Board is not in a position to make any statement

as to the results of the investigation, and that the

Board is not in a position to make any statement

as to the results of the investigation, and that the

Board is not in a position to make any statement

as to the results of the investigation, and that the

Board is not in a position to make any statement

as to the results of the investigation, and that the

Board is not in a position to make any statement

as to the results of the investigation, and that the

Board is not in a position to make any statement

AN EVALUATION OF THE PRODUCTION CONTROL PROCEDURE
AT THE NAVAL ORDNANCE PLANT INDIANAPOLIS

INTRODUCTION

The field of production control has felt the impact of the demands placed on it by a Second World War and the changes wrought by the postwar era of shortages of material, disparity of price rises, difficulty of sales forecast, and other extreme uncertainties. No system or procedure could remain static under the ever-changing demands of the industrial world as portrayed by the examples above. Upheavals in the social, economical, and political aspect of our American way of life also have had their part in molding changes in the concept of production control. This study was undertaken to evaluate the application of the basic principles of production control at the Naval Ordnance Plant, Indianapolis, Indiana, hereinafter referred to as NOPI, and what deviations from or modifications of these basic principles have resulted from the conditions evolving because of the particularly specialized work accomplished by NOPI.

Work done previously which is related to this problem includes a thesis by Lieutenant Colonel Robert W. Breaks, USA, "An Appraisal of the Production Control Methods Used in Government Arsenal," June 1947. This thesis dealt with the production control methods applicable to the problems of chemical manufacture.

The majority of the information upon which this study is based was obtained at NOPI. Conferences with unit personnel in the Production Control Division were used to accumulate sufficient information about the functions of the individual unit to describe in general its respon-

ANALYSIS OF THE ECONOMIC SITUATION IN
THE UNITED STATES

INTRODUCTION

The first of the two main sections of the report is devoted to a general survey of the economic situation in the United States. It is divided into two parts: the first part deals with the general economic situation, and the second part deals with the economic situation in the various States. The first part of the report is devoted to a general survey of the economic situation in the United States. It is divided into two parts: the first part deals with the general economic situation, and the second part deals with the economic situation in the various States. The first part of the report is devoted to a general survey of the economic situation in the United States. It is divided into two parts: the first part deals with the general economic situation, and the second part deals with the economic situation in the various States.

The second part of the report is devoted to a general survey of the economic situation in the various States. It is divided into two parts: the first part deals with the general economic situation, and the second part deals with the economic situation in the various States. The second part of the report is devoted to a general survey of the economic situation in the various States. It is divided into two parts: the first part deals with the general economic situation, and the second part deals with the economic situation in the various States.

The third part of the report is devoted to a general survey of the economic situation in the various States. It is divided into two parts: the first part deals with the general economic situation, and the second part deals with the economic situation in the various States. The third part of the report is devoted to a general survey of the economic situation in the various States. It is divided into two parts: the first part deals with the general economic situation, and the second part deals with the economic situation in the various States.

The fourth part of the report is devoted to a general survey of the economic situation in the various States. It is divided into two parts: the first part deals with the general economic situation, and the second part deals with the economic situation in the various States. The fourth part of the report is devoted to a general survey of the economic situation in the various States. It is divided into two parts: the first part deals with the general economic situation, and the second part deals with the economic situation in the various States.

sibilities and place in the organizational structure of the division. Using this information as a basis for investigation, this study was compiled by considering the functions of production control as practiced at NCPI in comparison to the criteria of generally accepted production control procedures.

The interpretations of the definition of production control as expressed by many authors in current literature have an extremely broad scope. For the purpose of this study, production control will be defined as the mental and physical know-how applied in such a manner that the right quantity and quality of a product will be produced at the right time by the best and cheapest methods. Although there is a wide diversity of opinion in the literature on production control as to the functions which should be included in a production control procedure, the functions listed below are a few of those appearing in the texts of the Bibliography, and they will be considered as a criteria for this study.

1. The preparation and issuing of production orders and forms
2. Purchase requisitioning of raw materials and special items
3. Preparation of route sheets
4. Work scheduling
5. Plant loading
6. Work dispatching
7. Determination of the labor requirements
8. Maintenance of production records
9. Expediting of manufactured and purchased items
10. Analysis of idle machine time

studies and also in the development of the

of this information for a better understanding of the

of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

The investigation of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

of the various factors and conditions which are

1. The purpose of the investigation is to determine the

2. The purpose of the investigation is to determine the

3. The purpose of the investigation is to determine the

4. The purpose of the investigation is to determine the

5. The purpose of the investigation is to determine the

6. The purpose of the investigation is to determine the

7. The purpose of the investigation is to determine the

8. The purpose of the investigation is to determine the

9. The purpose of the investigation is to determine the

10. The purpose of the investigation is to determine the

THE NAVAL ORDNANCE PLANT, INDIANAPOLIS, INDIANA

The History, Organization, and Physical Properties of the U. S. Naval Ordnance Plant, Indianapolis, Indiana

This plant was designed, constructed, and staffed by a civilian engineering company during World War II for the purpose of manufacturing the Norden bombsight and related equipment, and aircraft lead-computing gunsight systems; some sixty thousand fire control instruments were manufactured during World War II.

Late in 1945, the plant was taken over by the Navy. It is now being run under the cognizance of the Bureau of Ordnance, Navy Department. As a Naval Shore Establishment, the plant has the following functions:

- (1) research in, and engineering development of, aviation fire control equipment;
- (2) the manufacture of that equipment;
- (3) the manufacture of line maintenance stores;
- (4) the overhaul, modification, and modernization of fire control instruments, including radar attachments and their accessories.

The present staff of the plant consists of the original employees who were inducted into the Civil Service system at the time of conversion to naval control. Assigned to the plant are 11 naval officers and 5 enlisted men, and 1 Marine officer and 40 enlisted men. These officers and men serve in the following capacities at the plant: As Commanding Officer and Executive Officer, and in the Budget Office, the Security Division, the Safety Office, the Communications Office, the Supply and Fiscal Department, and the Medical Department.

The Bureau, Washington, D.C., is hereby notified of the
of the Bureau, Washington, D.C., is hereby notified of the

of the Bureau, Washington, D.C., is hereby notified of the

of the Bureau, Washington, D.C., is hereby notified of the

of the Bureau, Washington, D.C., is hereby notified of the

of the Bureau, Washington, D.C., is hereby notified of the

of the Bureau, Washington, D.C., is hereby notified of the

of the Bureau, Washington, D.C., is hereby notified of the

of the Bureau, Washington, D.C., is hereby notified of the

of the Bureau, Washington, D.C., is hereby notified of the

(1) The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the

(2) The Bureau, Washington, D.C., is hereby notified of the

(3) The Bureau, Washington, D.C., is hereby notified of the

(4) The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the


The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the

The Bureau, Washington, D.C., is hereby notified of the

Organized under the direction of the Commanding Officer with the assistance of the Executive Officer, the plant has nine departments. These departments are divided into divisions composed of sections, which are in turn subdivided into units. A structural organization chart of the plant at the divisional level appears in Figure 1.

Located in northeastern Indianapolis, Indiana, the plant occupies some one-hundred-sixty acres of land. Its main structure, the manufacturing building, is nine-hundred-twenty feet long and five-hundred-sixty feet wide, covering eleven and a half acres of floor space. The plant facilities are of the most modern type, including an air-conditioning system affording constant temperature and controlled humidity, with six complete changes of inside air cleared through an electrostatic filter in one hour. Heat is supplied by two oil-burning steam boilers. The lighting system employs both direct and indirect facilities, and maintains a one-hundred foot candle intensity at the work stations. These modern facilities afford to the plant's staff the maximum in comfort and ideal working conditions.



STRUCTURAL
ORGANIZATION CHART
OF
U. S. NAVAL ORDNANCE PLANT
Indianapolis, Indiana
1 January 1950
APPROVED: *A. D. Blackledge*
A. D. BLACKLEDGE, CAPTAIN, USN
COMMANDING OFFICER

The Nature of the Product

The product of the plant is aviation fire control systems, engineered and manufactured to meet service performance requirements and specifications. The mathematical expressions for the solution of various fire control situations are mechanized to a fine degree of accuracy. Mechanical and electronic methods translate the theoretical principles into useable systems.

A component unit of a fire control system is, in reality, a precision instrument. The exactness in the manufacture of a unit's individual parts is comparable to that employed by the most skilled toolmakers in industry.

There is a great variety of products among the aviation fire control systems. Thus, the system which is installed in a fighter to control the fire of its guns is vastly different from that installed in a high-altitude bomber to control the dropping of its bombs. The addition of controls for torpedoes, rockets, and air-launched guided missiles further increases the dissimilarity between the fire control systems.

The product of the plant is, therefore, precision instruments possessing little uniformity among themselves.

The history of the United States is a story of a people who have

achieved a remarkable record of progress in science, industry, and government. The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future. The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future. The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future.

The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future. The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future. The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future.

There is a great unity of purpose among the American people. The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future. The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future. The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future.

The history of the United States is a story of a people who have achieved a remarkable record of progress in science, industry, and government. The American people have shown a remarkable capacity for self-government and a deep sense of responsibility to the future.

The Problem of Production Control

The plant is engaged in a combination of the job shop and intermittent types of manufacture. This type of manufacture is characterized by the production of special orders and of a great variety of products in limited quantities. In a year's time, the plant may receive three-hundred special orders which will require the production of one-hundred-thousand different items in average quantities of twenty-five units per item.

Some of the factors which necessitate a complex production control system are:

1. Number of ultimate parts in the product.
2. Number of different operations on each part.
3. Extent to which processes are dependant, i.e., those which cannot be performed until previous operations have been completed.
4. Variation in capacity of machines for different classes of work. In many industries speed of machines varies according to the nature of the material being worked on.
5. Degree to which subassembly exists.
6. Degree to which customers' orders with specific delivery dates occur.
7. Receipt of orders for many small lots.¹

The fact that the product, aviation fire control equipment, is comprised of precision instruments having large variety among themselves accentuates the factors listed above.

The machine tools in the plant are of the general purpose type. On the whole, there is a surplus of machine tools. The special nature and complexity of the finished product necessitates the designing of special testing equipment. Normally, available commercial test equipment is modified to meet the plant's special needs. In some cases,

¹ Alford, L. P., Bangs, John R., Production Handbook, The Ronald Press Company, New York, N. Y., 1944, pp. 75.

The Problem of Production Control

The plant is subject to a considerable variation in the type and quantity of work. This type of variation is caused by the fluctuation of orders from the various branches of the business. In a given week, the plant may receive orders for a large quantity of one type of work, while in the following week it may receive orders for a large quantity of another type of work. This variation in the type and quantity of work makes it difficult to plan production. It is necessary to have a system of production control which will enable the plant to meet the varying demands of the market.

1. The first step in the production control system is the determination of the type and quantity of work to be done.
2. The second step is the determination of the time required to do the work.
3. The third step is the determination of the cost of the work.
4. The fourth step is the determination of the profit on the work.
5. The fifth step is the determination of the total cost of the work.
6. The sixth step is the determination of the total profit on the work.
7. The seventh step is the determination of the total cost of the work.
8. The eighth step is the determination of the total profit on the work.
9. The ninth step is the determination of the total cost of the work.
10. The tenth step is the determination of the total profit on the work.

The first two steps are the most important, as they determine the type and quantity of work to be done. The third step is also important, as it determines the cost of the work. The fourth step is also important, as it determines the profit on the work. The fifth step is also important, as it determines the total cost of the work. The sixth step is also important, as it determines the total profit on the work. The seventh step is also important, as it determines the total cost of the work. The eighth step is also important, as it determines the total profit on the work. The ninth step is also important, as it determines the total cost of the work. The tenth step is also important, as it determines the total profit on the work.

The seventh step is the determination of the total cost of the work.

The eighth step is the determination of the total profit on the work. The ninth step is the determination of the total cost of the work. The tenth step is the determination of the total profit on the work. The eleventh step is the determination of the total cost of the work. The twelfth step is the determination of the total profit on the work. The thirteenth step is the determination of the total cost of the work. The fourteenth step is the determination of the total profit on the work. The fifteenth step is the determination of the total cost of the work. The sixteenth step is the determination of the total profit on the work. The seventeenth step is the determination of the total cost of the work. The eighteenth step is the determination of the total profit on the work. The nineteenth step is the determination of the total cost of the work. The twentieth step is the determination of the total profit on the work.

however, test equipment must be designed from basic fundamentals.

The employees in the Machining and Assembly Divisions are skilled craftsmen. Each machinist is capable of operating several types of machine tools. The Assembly Division employees are, in many cases, qualified machine operators; and the machinists, in turn, are capable of doing assembly work. Thus, when the plant is overloaded with machine tool work, the Assembly Division employees can be transferred to the Machining Division. The control of such inter-division personnel is a function of the Production Control Division.

To summarize, the nature of the product, the special equipment required in its manufacture, and the skilled staff of the plant present complex problems which must be solved by the Production Control Division.

However, the following must be kept in mind:

The purpose of the following is to provide information

to the following: The following is a list of the following:

of the following: The following is a list of the following:

of the following: The following is a list of the following:

of the following: The following is a list of the following:

of the following: The following is a list of the following:

of the following: The following is a list of the following:

of the following: The following is a list of the following:

of the following: The following is a list of the following:

of the following: The following is a list of the following:

of the following: The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The following is a list of the following:

The Production Control Division

The Organization of the Production Control Division.

The Production Control Division, one of six divisions comprising the Industrial Department, consists of three sections, the Planning, Methods, and Progress Sections. Each of these is divided into various units. The organization chart of the Industrial Department, including the unit breakdown, appears in Figure 2.

The Responsibilities of the Production Control Division.

The Production Control Division plans and directs the scheduling of production activities; provides materials, tools, and specific manufacturing instructions for the operating shops; maintains daily floor checks to eliminate delays and work stoppages; moves stores and disposes of all manufactured items; is the source of all data on production performance, current and anticipated plant productive load, estimated productive and non-productive expenditures, current budget status of productive projects and the Industrial Department's maintenance allocations; acts in an advisory capacity in the matter of employment level and confers with the Engineering Department in the matter of product design for economical manufacture.

The responsibilities of the sections of the Production Control Division are as follows:

The Planning Section is charged with the responsibility of both long range and specific project planning and scheduling; the ordering of raw materials and purchased parts; the issuance of shop order kits; the preparation of charts and graphs indicating production performance trends, and other statistical production data; the compilation and reporting of production costs to provide comparison between the

The General Policy of the Industrial Division

The Industrial Division is one of the divisions which for the Industrial Department consists of three divisions: the Division of Textiles and Apparel, the Division of Metals and Machinery, and the Division of Chemicals and Allied Products. The Industrial Division is the largest of the three divisions, and its policy is to develop and promote the growth of the industrial sector of the economy.

The Organization of the Industrial Division

The Industrial Division is organized into three main branches: the Division of Textiles and Apparel, the Division of Metals and Machinery, and the Division of Chemicals and Allied Products. Each of these branches is further divided into several sub-divisions, which are responsible for the day-to-day operations of the division. The Division of Textiles and Apparel is the largest of the three branches, and it is responsible for the production and distribution of textiles and apparel. The Division of Metals and Machinery is responsible for the production and distribution of metals and machinery, and the Division of Chemicals and Allied Products is responsible for the production and distribution of chemicals and allied products. The Industrial Division is also responsible for the development and promotion of the industrial sector of the economy, and it works closely with the other divisions of the Department to achieve this goal.

The Industrial Division is also responsible for the development and promotion of the industrial sector of the economy, and it works closely with the other divisions of the Department to achieve this goal. The Industrial Division is also responsible for the development and promotion of the industrial sector of the economy, and it works closely with the other divisions of the Department to achieve this goal.

The Industrial Division is also responsible for the development and promotion of the industrial sector of the economy, and it works closely with the other divisions of the Department to achieve this goal. The Industrial Division is also responsible for the development and promotion of the industrial sector of the economy, and it works closely with the other divisions of the Department to achieve this goal. The Industrial Division is also responsible for the development and promotion of the industrial sector of the economy, and it works closely with the other divisions of the Department to achieve this goal.




Fig. 2 Organization Chart of Industrial Department

original estimate and the actual expenditure; and the control of project expenditures.

The Methods Section is responsible for cost estimation for the proposed production work; the preparation of detailed process routing sheets (operation sheets) for component parts, sub-assemblies, finished units, and the necessary time to perform such operations; the ordering of all special tools and gages; the designing and ordering of special test equipment; conferring with the Engineering Department regarding changes of design which will facilitate production and lower costs; the receipt, recording, and distribution of engineering information to the Industrial Department; the advising of the Plant Layout Division regarding the placement of machine tool equipment; and the recommendation of procurement of specialized machine tool equipment and accessories.

The Progress Section is charged with the responsibility of distributing the shop order kits; insuring the completion of scheduled work on time; expediting the procurement of raw materials, tools, gages, and purchased parts; conferring with the various departments regarding solutions of production "bottlenecks;" reporting weekly the production status of projects; and the inter-divisional handling of materials.

Downloaded from <http://ajphaphysiol.physiology.org/> at University of California, San Diego on September 11, 2012

[illegible]

The program herein is designed with the responsibility of providing the user with the most efficient and effective means of obtaining the information required for the various operations mentioned herein. The program is designed to be used in conjunction with the various operations mentioned herein. The program is designed to be used in conjunction with the various operations mentioned herein.

The Handling of a Proposal

The Bureau of Ordnance, before allocating funds or authorizing a plant to begin work on a project, requires each plant interested in bidding on the work to submit an estimate or proposal as to the expected delivery date of the first completed item and the approximate cost of the project. Generally in letter form, the Bureau's request for this estimate is accompanied by rough prints and parts lists pertaining to the product, or by a word description of the product.

This letter is received and processed by the Budget Office of the plant administration. The Proposal or Cost Estimation and Scheduling Form (Blue), Figure 3, is originated in that office and accompanies the prints to the Engineering Department, where they are examined for the purpose of estimating an engineering release date. This date is then entered on the proposal.

From the Engineering Department the proposal and attachments then go to the Cost Estimating Unit of the Production Control Department, where all the remaining estimates, with the exception of the delivery schedule, are made. The Cost Estimating Unit fills in the cost estimate columns of the proposal in terms of dollars only. The method used to arrive at these estimates will be described later in a section on this unit.

When the above cost estimation is complete, the proposal is then returned to the Project Scheduling Unit, where an estimate is made as to where in the work load the project can be placed, when delivery on the finished products can be expected, and in what quantity they can be completed during each period until the project's termination.

The proposal and its accompanying papers are then returned to

The Bureau of Economic Warfare is invited to

Two a glass to health with us tonight, tonight we shall drink

Is it possible to have a world in which the world is not a world?

Downloaded At: 11:53 11 September 2009

...and the ...

Table 1. Summary of the results of the regression analysis.

It is possible that the observed differences in the response of the two groups to the different stimuli may be due to differences in the underlying mechanisms of the two groups. For example, the response of the control group to the different stimuli may be due to differences in the underlying mechanisms of the two groups. For example, the response of the control group to the different stimuli may be due to differences in the underlying mechanisms of the two groups.

24. 2017.07.24 (Wed) 14:00 ~ 15:00

—L'homme d'un certain âge, avec ses cheveux gris, son nez crochu, ses yeux enfoncés, ses dents jaunes, ses vêtements usés, ses manières débraillées, ses attitudes dégoûtées, ses paroles obscènes, ses gestes répugnants, ses regards féroces, ses sourires hideux, ses larmes sales, ses sueurs visqueuses, ses sanglots étouffés, ses râles plaintifs, ses gémissements prolongés, ses hurlements déchirants, ses cris de rage, ses cris de douleur, ses cris de désespoir, ses cris de folie, ses cris de mort.

Karl Marx (1818-1883). He originated the idea of communism.

the origin for the Eastmanian lineages, which have occupied the

10. The following information is available for the year ended December 31, 2011:

1. The first group of people who are not in the labor force are those who are not in the labor force for any reason. This group is the largest and is made up of people who are not in the labor force for any reason. This group is the largest and is made up of people who are not in the labor force for any reason.

From the California Department of Corrections, 1974

REPRODUCED FROM THE NATIONAL ARCHIVES AND IS THE PROPERTY OF THE NATIONAL ARCHIVES. IT IS TO BE KEPT IN THE ORIGINAL FORM AND NOT TO BE REPRODUCED OR TRANSMITTED IN ANY FORM OR BY ANY MEANS, ELECTRONIC OR MECHANICAL, INCLUDING PHOTOCOPYING, RECORDING, OR BY ANY INFORMATION STORAGE AND RETRIEVAL SYSTEM.

Copyright © 2004 by John Wiley & Sons, Inc.

...the fact that the ...

at least twice with a time interval of about 15 minutes and 30 minutes

with an average of 1.5 per cent. per annum.

— 225 —

© 2000 Blackwell Science Ltd, *Journal of Internal Medicine* 247: 399–405

As a woman in the south had the courtesy and to almost all the

you will receive half of the estimated net cash settlement (about \$100,000) and the

U. S. NAVAL ORDNANCE PLANT — INDIANAPOLIS

PROPOSITION _____

COST ESTIMATION AND SCHEDULING FORM

PROPOSITION _____

BuOrd Authority: _____

PROJECT ORDER NO. _____

EXPIRES _____

ORIGINATING DATE _____

CLASS OF ESTIMATE _____

JOB ORDER NO. _____

TASK: _____

REVISION DATE _____

Classification: _____

ITEM																									COST ESTIMATE										
	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.	JAN.	FEB.	MAR.	APR.	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.	DEC.	LABOR	MAT'L	MISC.	TOTAL	
ENGINEERING RELEASE																																			
PACKAGING RELEASE																																			
MOULDINGS & CASTINGS																																			
PROCESSING																																			
RAW MATERIAL																																			
PURCHASED ITEMS																																			
TOOLING																																			
MACHINING SECTION (HOURS)																																			
ASSEMBLY SECTION (HOURS)																																			
PACKAGING (HOURS)																																			
TOTALS (HOURS)																																			
DELIVERY SCHEDULE (PER MO.)																																			

Appropriation: - -

Expenditure Account: = =

OND-01, 3-1-40 15-1, 1

Fig. 3 Cost Estimation and Scheduling Form

the Budget Office for final review, issuance, and submission to the applicable activity.

These estimations and information are presented in general form and are regarded as a tentative commitment by the plant. They serve as a broad basis for planning by the Bureau of Ordnance, for cost estimation and approximate delivery schedules.

the subject of the trial, however, and the evidence of the

clinical activity.

These subjects and patients are presented in general form

and are reported as a separate group by the group. They are in a

group for the purpose of the study of the disease, but not for the

and appropriate delivery method.

The Handling of a Firm Estimate

When the Bureau of Ordnance has decided to authorize the plant to begin work on a project and has allocated the necessary funds, this authority and allocation come to the plant in the form of a project order number and an allotment number. These are received by the Budget Office and are processed in the same manner as was the information pertaining to a proposal.

The Firm Estimate or the Cost Estimation and Scheduling Form (White), Figure 4, is originated by the Budget Office and differs from the proposal only in color and the amount of information thereon. This form and current pertinent information, which may include more detailed prints and/or parts lists, are forwarded to the Engineering Department. The Engineering Department proceeds as expeditiously as possible with the work of originating production engineering releases without awaiting a formal job order. This precludes delay of the engineering release because of delay in issuing a job order. If the firm estimates are accompanied by a work description only, the Engineering Department develops the prints and parts lists. A revised engineering release date is made in greater detail than in the case of the proposal.

The originated or revised prints and parts lists are sent to the Methods Records Unit, who transmits a copy to the Material Control Unit. The Material Control Unit uses the information from the parts lists to determine whether the parts can be obtained from the Supply system or whether they will have to be procured in another manner.

This information, together with the firm estimate, is then passed to the Cost Estimating Unit. Using the information furnished by Budget, Engineering, and Supply, and their own internal work forms, the

13256

The above information was obtained from the files of the FBI, New York Office, dated 10/10/68.

[illegible]

The following is a list of the names of the persons who have been identified as having been in contact with the subject of this investigation, and who have been identified as having been in contact with the subject of this investigation, and who have been identified as having been in contact with the subject of this investigation.

Cost Estimating Unit makes an accurate estimate of the costs that will be incurred in the process of manufacturing a complete project. This estimate is made as a result of more meticulous investigation than was afforded the proposal.

The Firm Estimate is then returned to the Project Scheduling Unit for processing similar, with a few exception, to that given the proposal. As well as estimating the delivery schedule, this unit breaks down each cost figure into man-hours and loads the firm order by months. Consideration is given to the total available man-hour capacity of the plant and to the already existing load when the loading of a new project is undertaken.

The completed Firm Estimate is then returned to the Budget Office for final review, issuance, and submission to the applicable activity.

As was noted in this discussion, the estimates and information presented are the result of extended investigation and are considered a definite commitment by the plant, since they are specific information pertaining to the Bureau's planning regarding costs and scheduled delivery dates.

The firm Cost Estimation and Scheduling Form for a project actuates the flow of work in the Production Control Division. There is a great exchange of information between Units which, if included in a general flow diagram, would become confusing, defeating the diagram's general purpose of giving an over-all picture of the work flow in the Production Control Division. Only the general pattern of the work flow is indicated and only the more important forms mentioned in the description of the functions of the various Units. The following diagram shows the general flow of work between the Units of the Production Control Division.


When the investigation was completed, it was found that the results of the investigation were not as satisfactory as had been hoped for. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been.

The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been.


The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been.

The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been. The investigation was not as thorough as it should have been, and the results were not as complete as they should have been.

General Work Flow Diagram
Production Control Division



The functions of the various Units are described in the following pages.



The structure of the system is shown in the figure.

The system is designed to be flexible and scalable.

The system is designed to be secure and reliable.

The system is designed to be easy to use and maintain.

The system is designed to be cost-effective and efficient.

The system is designed to be future-proof and adaptable.

The system is designed to be user-friendly and intuitive.

The system is designed to be robust and resilient.

The system is designed to be transparent and accountable.

The system is designed to be innovative and creative.

The Project Scheduling Unit

The Project Scheduling Unit plans the over-all plant schedule, issues the internal scheduling for the Production Divisions, and compiles certain important production statistics which aid in formulating the plant's labor requirements.

The following forms are originated in the Project Scheduling Unit: The Internal Schedule Form, shown in Figure 5, indicates the required completion dates of a project. The information contained in this form is taken from the Cost Estimation and Scheduling Form, and is distributed throughout the plant. Each division advises the Unit as it completes its portion of the project, thus furnishing the Unit with an accurate record of the status of each project.

The Forecast of Productive Labor, Figure 6, is a chart which displays the over-all plant production forecast in terms of man-hours, projected eighteen months ahead. The data is divided into program numbers, and represents the load on the various departments. The main function of this chart is to determine the amount of new work which can be undertaken by the plant in the near future. The chart is sent to the Bureau of Ordnance via the plant administration.

The Load and Performance Chart, shown in Figure 7, represents the efficiency of the shop relative to the time estimates of the Cost Estimating Unit. This chart serves as an efficiency standard for the shop, showing the amount of work completed by the shop against the amount of work released to the shop by the Production Control Division. Sources of the chart's information are the Weekly Machine Load Report and the Fiscal Labor Report.

The Monthly Man Load Summary is in the form of a letter stating

The Project Director will provide the necessary financial assistance to the various institutions for the purchase of equipment and supplies.

The following information was obtained from the records of the project:

1. The project was initiated in 1964 by the Department of the Interior, Bureau of Land Management, in response to a request from the State of Alaska for assistance in the development of a land use plan for the State of Alaska.

2. The project was conducted by the Department of the Interior, Bureau of Land Management, in cooperation with the State of Alaska, the Department of the Interior, Bureau of Land Management, and the Department of the Interior, Bureau of Land Management.

3. The project was completed in 1968 and the results were published in the form of a report titled "Land Use Plan for the State of Alaska".

4. The report was published by the Department of the Interior, Bureau of Land Management, and the State of Alaska, and is available for public review.

5. The report contains a detailed description of the land use plan for the State of Alaska, including a map of the State showing the various land use zones and the locations of the various land use projects.

6. The report also contains a detailed description of the various land use projects, including the locations of the projects, the types of projects, and the estimated costs of the projects.

7. The report is a valuable source of information for anyone interested in the land use plan for the State of Alaska, and is available for public review.

The Bureau of Fisheries has been advised by the Bureau of Education via the State Administration.

and the blood factor system.

Contents of the ship's latrine were the property of the United States Government and were released in the way of the Hawaiian Customs Service.

Ship, including the amount of work completed by the crew during the voyage, was the property of the United States Government.

The United States Government, which is the owner of the ship, is the owner of the ship and its contents.

The family was first known in the year 1812.

J.C. #

Complete Engineering Release

Operation	Due	Complete
Final PD & BM's		
Make Routings		
Make Kits		
App'y Routings		
App'y Kits		
Get Materials		
Purchased Parts		
Make Parts		

Remarks:

- (1) If for any reason your portion of the above schedule cannot be met, please notify the undersigned immediately.
- (2) When your portion of the above schedule is completed, please date, initial and return this form to the undersigned.

C. O. McGaughey
Project Scheduling Unit

Fig. 3 Internal Schedule

1. The first part of the paper is devoted to a discussion of the general theory of the subject.
 2. The second part is devoted to a discussion of the special theory of the subject.
 3. The third part is devoted to a discussion of the applications of the theory to the subject.
 4. The fourth part is devoted to a discussion of the results of the theory.
 5. The fifth part is devoted to a discussion of the conclusions of the theory.
 6. The sixth part is devoted to a discussion of the future of the theory.
 7. The seventh part is devoted to a discussion of the history of the theory.
 8. The eighth part is devoted to a discussion of the present state of the theory.
 9. The ninth part is devoted to a discussion of the prospects of the theory.
 10. The tenth part is devoted to a discussion of the importance of the theory.




Fig. 6 Forecast of Productive Labor Chart

D-200 MAN LOAD & PERFORMANCE CHART




Fig. 7 Load and Performance Chart

the man-hours of machinery, assembly, and tooling completed in a month. Based on the Forecast of Productive Labor, this summary recommends transfers of labor between divisions and the adjustment of the labor force to meet the production requirements of the immediate future. It also contains a brief account of the status of all projects, a report on the important occurrences in and outside of the plant during the past month (such as a national coal strike), and their effect on the progress of the plant's various projects. This summary is used for administrative guidance.

The flow of information into the Unit, the forms originated therein, and their destination are shown in the diagram below.





Figure 4. VI foldings for different α values. $\alpha = 0.0001$ (red), $\alpha = 0.0005$ (blue), $\alpha = 0.001$ (green), $\alpha = 0.005$ (cyan), $\alpha = 0.01$ (magenta), $\alpha = 0.05$ (black).

of the plant's various projects. The company is now the
owner (and is a national steel worker), and their effort is the
to the largest business in the world of the steel industry. The
also involves a brief account of the state of the world, a report
there is much the production requirements of the business. It
importance of labor relations and the objectives of the labor
based on the concept of productive labor, this company possesses

The Bureau of Information also has the honor to acknowledge the receipt of the letter of the Bureau of Information dated 1944-10-10.

There is no doubt that the information is correct.



The Methods Records Unit

The Methods Records Unit is responsible for receipt, stowage and distribution of Engineering data and for keeping the many files up to date. These files contain a variety of items, such as job orders, blueprints, parts lists, production breakdown sheets, and many others. One of the other responsibilities of the Unit is to act as a collecting agency in making up the "folders" that are originated to implement the production of a new part. It is obvious that it is necessary to have some means of keeping track of just how each job is progressing pertaining to the necessary preparation of prints, routings, and such other work that must be completed prior to release of the job order to the Shop Scheduling Unit. The Methods Records Unit accomplishes these functions.

When a new part appears on the Production Breakdown Sheet, a folder containing the necessary information on the part is made up and sent to the Machine Tool Processing Unit where the Process Routing Sheet is made up on vellum paper. This accompanies the folder and is then sent to the Cost Estimating Unit via the Methods Records Unit so that they are able to tell at all times just what progress is being made on the "folder." The Cost Estimating Unit fills in the operator and set-up times in the proper columns on the Process Routing Sheet, and the folder is then returned to the Methods Records Unit for reproduction and distribution of the Process Routing Sheet. The folder is kept in a current file as long as the part is being produced in the plant.

Items of different form are received by the Unit, reproduced in the required number and distributed according to the needs. For instance, Parts Lists are reproduced and sent to the following:

1998, 1999, 2000, 2001, 2002, 2003, 2004, 2005, 2006, 2007, 2008, 2009, 2010, 2011, 2012, 2013, 2014, 2015, 2016, 2017, 2018, 2019, 2020, 2021, 2022, 2023, 2024, 2025, 2026, 2027, 2028, 2029, 2030, 2031, 2032, 2033, 2034, 2035, 2036, 2037, 2038, 2039, 2040, 2041, 2042, 2043, 2044, 2045, 2046, 2047, 2048, 2049, 2050, 2051, 2052, 2053, 2054, 2055, 2056, 2057, 2058, 2059, 2060, 2061, 2062, 2063, 2064, 2065, 2066, 2067, 2068, 2069, 2070, 2071, 2072, 2073, 2074, 2075, 2076, 2077, 2078, 2079, 2080, 2081, 2082, 2083, 2084, 2085, 2086, 2087, 2088, 2089, 2090, 2091, 2092, 2093, 2094, 2095, 2096, 2097, 2098, 2099, 2100, 2101, 2102, 2103, 2104, 2105, 2106, 2107, 2108, 2109, 2110, 2111, 2112, 2113, 2114, 2115, 2116, 2117, 2118, 2119, 2120, 2121, 2122, 2123, 2124, 2125, 2126, 2127, 2128, 2129, 2130, 2131, 2132, 2133, 2134, 2135, 2136, 2137, 2138, 2139, 2140, 2141, 2142, 2143, 2144, 2145, 2146, 2147, 2148, 2149, 2150, 2151, 2152, 2153, 2154, 2155, 2156, 2157, 2158, 2159, 2160, 2161, 2162, 2163, 2164, 2165, 2166, 2167, 2168, 2169, 2170, 2171, 2172, 2173, 2174, 2175, 2176, 2177, 2178, 2179, 2180, 2181, 2182, 2183, 2184, 2185, 2186, 2187, 2188, 2189, 2190, 2191, 2192, 2193, 2194, 2195, 2196, 2197, 2198, 2199, 2200, 2201, 2202, 2203, 2204, 2205, 2206, 2207, 2208, 2209, 2210, 2211, 2212, 2213, 2214, 2215, 2216, 2217, 2218, 2219, 2220, 2221, 2222, 2223, 2224, 2225, 2226, 2227, 2228, 2229, 2230, 2231, 2232, 2233, 2234, 2235, 2236, 2237, 2238, 2239, 2240, 2241, 2242, 2243, 2244, 2245, 2246, 2247, 2248, 2249, 2250, 2251, 2252, 2253, 2254, 2255, 2256, 2257, 2258, 2259, 2260, 2261, 2262, 2263, 2264, 2265, 2266, 2267, 2268, 2269, 2270, 2271, 2272, 2273, 2274, 2275, 2276, 2277, 2278, 2279, 2280, 2281, 2282, 2283, 2284, 2285, 2286, 2287, 2288, 2289, 2290, 2291, 2292, 2293, 2294, 2295, 2296, 2297, 2298, 2299, 2300, 2301, 2302, 2303, 2304, 2305, 2306, 2307, 2308, 2309, 2310, 2311, 2312, 2313, 2314, 2315, 2316, 2317, 2318, 2319, 2320, 2321, 2322, 2323, 2324, 2325, 2326, 2327, 2328, 2329, 2330, 2331, 2332, 2333, 2334, 2335, 2336, 2337, 2338, 2339, 2340, 2341, 2342, 2343, 2344, 2345, 2346, 2347, 2348, 2349, 2350, 2351, 2352, 2353, 2354, 2355, 2356, 2357, 2358, 2359, 2360, 2361, 2362, 2363, 2364, 2365, 2366, 2367, 2368, 2369, 2370, 2371, 2372, 2373, 2374, 2375, 2376, 2377, 2378, 2379, 2380, 2381, 2382, 2383, 2384, 2385, 2386, 2387, 2388, 2389, 2390, 2391, 2392, 2393, 2394, 2395, 2396, 2397, 2398, 2399, 2400, 2401, 2402, 2403, 2404, 2405, 2406, 2407, 2408, 2409, 2410, 2411, 2412, 2413, 2414, 2415, 2416, 2417, 2418, 2419, 2420, 2421, 2422, 2423, 2424, 2425, 2426, 2427, 2428, 2429, 2430, 2431, 2432, 2433, 2434, 2435, 2436, 2437, 2438, 2439, 2440, 2441, 2442, 2443, 2444, 2445, 2446, 2447, 2448, 2449, 2450, 2451, 2452, 2453, 2454, 2455, 2456, 2457, 2458, 2459, 2460, 2461, 2462, 2463, 2464, 2465, 2466, 2467, 2468, 2469, 2470, 2471, 2472, 2473, 2474, 2475, 2476, 2477, 2478, 2479, 2480, 2481, 2482, 2483, 2484, 2485, 2486, 2487, 2488, 2489, 2490, 2491, 2492, 2493, 2494, 2495, 2496, 2497, 2498, 2499, 2500, 2501, 2502, 2503, 2504, 2505, 2506, 2507, 2508, 2509, 2510, 2511, 2512, 2513, 2514, 2515, 2516, 2517, 2518, 2519, 2520, 2521, 2522, 2523, 2524, 2525, 2526, 2527, 2528, 2529, 2530, 2531, 2532, 2533, 2534, 2535, 2536, 2537, 2538, 2539, 2540, 2541, 2542, 2543, 2544, 2545, 2546, 2547, 2548, 2549, 2550, 2551, 2552, 2553, 2554, 2555, 2556, 2557, 2558, 2559, 2560, 2561, 2562, 2563, 2564, 2565, 2566, 2567, 2568, 2569, 2570, 2571, 2572, 2573, 2574, 2575, 2576, 2577, 2578, 2579, 2580, 2581, 2582, 2583, 2584, 2585, 2586, 2587, 2588, 2589, 2590, 2591, 2592, 2593, 2594, 2595, 2596, 2597, 2598, 2599, 2600, 2601, 2602, 2603, 2604, 2605, 2606, 2607, 2608, 2609, 2610, 2611, 2612, 2613, 2614, 2615, 2616, 2617, 2618, 2619, 2620, 2621, 2622, 2623, 2624, 2625, 2626, 2627, 2628, 2629, 2630, 2631, 2632, 2633, 2634, 2635, 2636, 2637, 2638, 2639, 2640, 2641, 2642, 2643, 2644, 2645, 2646, 2647, 2648, 2649, 2650, 2651, 2652, 2653, 2654, 2655, 2656, 2657, 2658, 2659, 2660, 2661, 2662, 2663, 2664, 2665, 2666, 2667, 2668, 2669, 2670, 2671, 2672, 2673, 2674, 2675, 2676, 2677, 2678, 2679, 26

THE UNIVERSITY OF CHICAGO

and a statement of the reasons for the same.

(The following information was obtained from a review of the file maintained by the FBI in connection with the investigation of the activities of the American People's Party.)

[illegible]

Revised 8-20-97

ALL INFORMATION CONTAINED HEREIN IS UNCLASSIFIED DATE 05-20-2010 BY 60322 UCBAW/STP

including a copy of a letterhead, if it appears that it is necessary to have

Some things of varying kinds of (and the fact) to some extent to some extent

and to the Secretary of Defense, Washington, D.C.

and that the proposed action is necessary to protect the public interest.

only considering this. The method seems to have been

Downloaded from <http://ajphaphysiol.physiology.org/> by guest on September 11, 2012

There is one more question in the Appendix to Chapter 2.

ALL INFORMATION CONTAINED HEREIN IS UNCLASSIFIED

There is no doubt that the Commission's findings are correct. The Commission's findings are correct. The Commission's findings are correct.

It will be on value paper. It's something like 1000 and 25 then

FOIA b 7 - (D) - DISCLOSURE OF INFORMATION COULD BE PREJUDICIAL TO THE NATIONAL DEFENSE

ALL INFORMATION CONTAINED HEREIN IS UNCLASSIFIED

[Faint, illegible text at the bottom of the page]

[illegible]

Subject is now deceased.

ALL INFORMATION CONTAINED HEREIN IS UNCLASSIFIED

[illegible][illegible]

2010-01-01 10:00:00

1200 1000 800 600 400 200 0

1. Original to file
2. Material Control
3. Assembly
4. Methods Processing

Blueprints are reproduced and sent to the following:

1. Original to file
2. Tool Design
3. Salvage
4. Machine Shop
5. Assembly

Process Routing Sheets are reproduced and sent to the following:

1. Original vellum into file
2. Machine Shop
3. Assembly
4. Inspection
5. Tool Design
6. Tool Room
7. Scheduling
8. Salvage

1. Original to the U.S. Government
2. Original to the U.S. Government
3. Original to the U.S. Government
4. Original to the U.S. Government

Original to the U.S. Government and sent to the following:

1. Original to the U.S. Government
2. Original to the U.S. Government
3. Original to the U.S. Government
4. Original to the U.S. Government
5. Original to the U.S. Government

Original to the U.S. Government and sent to the following:

1. Original to the U.S. Government
2. Original to the U.S. Government
3. Original to the U.S. Government
4. Original to the U.S. Government
5. Original to the U.S. Government
6. Original to the U.S. Government
7. Original to the U.S. Government
8. Original to the U.S. Government

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

Original to the U.S. Government and sent to the following:

The Material Control Unit

The Material Control Unit requisitions the raw materials and purchased parts required for the plant's production. It is responsible for initiating the screening of the supply system for available material, and for determining the component parts and their quantity to be manufactured in the plant.

In the interest of an economical material cost, the Unit, assisted by the Supply Department, investigates the required raw materials and purchased parts to determine the materials available in the extensive supply system. For this purpose the Unit originates the Firm Requirement and Obligation of Material Form, Figure 8. When the required material is available, the Unit requisitions it through the Supply Department, the procuring agency for raw materials and purchased parts.

The Production Breakdown Sheet, Figure 9, is issued by the Unit. This sheet contains information as to the quantity of each component part of a project, determined by the Unit from the parts list, prints, and an estimation of scrap and losses. The Production Breakdown Sheet, the authorization to manufacture a specific quantity of a component part, is widely distributed throughout the Production Control Division.

Also issued by the Unit is the Stub Requisition, Figure 10, for raw materials and purchased parts. It is the Unit's request for the Supply Department to procure the required raw material or purchased parts, either from the supply system or from a commercial concern.

The following diagram shows the flow of information into the Material Control Unit, the forms it originates, and the information which leaves the Unit.

THE UNITED STATES OF AMERICA
DO hereby certify that
the within and foregoing is a true and correct
copy of the original as the same appears
on the records of the Department of the Interior
at Washington, D. C.

The following is a list of the names of the persons who have been appointed to the various positions in the Department of the Interior, for the year 1900.

Only the most limited information is available on the quality of the water in the area of the project. The water is generally of good quality, but there are some areas where the water is of poor quality. The water is generally of good quality, but there are some areas where the water is of poor quality. The water is generally of good quality, but there are some areas where the water is of poor quality.

[illegible]

9NDGL, 4-13-49, 3M

Fig. 8 Firm Requirement and Obligation of Material Form

Date		Description		Amount	
1900	Jan 1	Balance		100.00	
	Feb 1	Interest		1.00	
	Mar 1	Interest		1.00	
	Apr 1	Interest		1.00	
	May 1	Interest		1.00	
	Jun 1	Interest		1.00	
	Jul 1	Interest		1.00	
	Aug 1	Interest		1.00	
	Sep 1	Interest		1.00	
	Oct 1	Interest		1.00	
	Nov 1	Interest		1.00	
	Dec 1	Interest		1.00	
1901	Jan 1	Balance		100.00	
	Feb 1	Interest		1.00	
	Mar 1	Interest		1.00	
	Apr 1	Interest		1.00	
	May 1	Interest		1.00	
	Jun 1	Interest		1.00	
	Jul 1	Interest		1.00	
	Aug 1	Interest		1.00	
	Sep 1	Interest		1.00	
	Oct 1	Interest		1.00	
	Nov 1	Interest		1.00	
	Dec 1	Interest		1.00	
1902	Jan 1	Balance		100.00	
	Feb 1	Interest		1.00	
	Mar 1	Interest		1.00	
	Apr 1	Interest		1.00	
	May 1	Interest		1.00	
	Jun 1	Interest		1.00	
	Jul 1	Interest		1.00	
	Aug 1	Interest		1.00	
	Sep 1	Interest		1.00	
	Oct 1	Interest		1.00	
	Nov 1	Interest		1.00	
	Dec 1	Interest		1.00	
1903	Jan 1	Balance		100.00	
	Feb 1	Interest		1.00	
	Mar 1	Interest		1.00	
	Apr 1	Interest		1.00	
	May 1	Interest		1.00	
	Jun 1	Interest		1.00	
	Jul 1	Interest		1.00	
	Aug 1	Interest		1.00	
	Sep 1	Interest		1.00	
	Oct 1	Interest		1.00	
	Nov 1	Interest		1.00	
	Dec 1	Interest		1.00	
1904	Jan 1	Balance		100.00	
	Feb 1	Interest		1.00	
	Mar 1	Interest		1.00	
	Apr 1	Interest		1.00	
	May 1	Interest		1.00	
	Jun 1	Interest		1.00	
	Jul 1	Interest		1.00	
	Aug 1	Interest		1.00	
	Sep 1	Interest		1.00	
	Oct 1	Interest		1.00	
	Nov 1	Interest		1.00	
	Dec 1	Interest		1.00	
1905	Jan 1	Balance		100.00	
	Feb 1	Interest		1.00	
	Mar 1	Interest		1.00	
	Apr 1	Interest		1.00	
	May 1	Interest		1.00	
	Jun 1	Interest		1.00	
	Jul 1	Interest		1.00	
	Aug 1	Interest		1.00	
	Sep 1	Interest		1.00	
	Oct 1	Interest		1.00	
	Nov 1	Interest		1.00	
	Dec 1	Interest		1.00	


Fig. 10 Stub Requisition


STUB NO.	SHOP	SHIP OR STATION	JOB ORDER NO.	WORK CLASS.	APPROPRIATIONS CHARGEABLE	PROJ. OR ALLOT.	OBJ. CLASS	ACCT. EX. PENDING FROM	DATE
UNIT OF ISSUE	QUANTITY	UNIT PRICE	EXTENSION	CLASS AND STOCK NUMBER	DESCRIPTION				
TOTAL				DELIVERY POINT		MISCELLANEOUS			
PRIORITY INDICATOR	APPROVED BY	ISSUED BY (DATE)	REC. VOUCHER NO.	RECEIVED BY					
DATE DEL'D DESIRED	SCHEDULE	LEAVE STOCK CONTROL	LEAVE STORES	LEAVE DELIVERY	DATE	SIGNATURE			
						DELIVER AND CHARGE AS INDICATED			
						SIGNATURE			

STUB REQUISITION NAV. S. AND A. FORM 129(9M) (REV. 2-48)

1







The Machine Tool Processing Unit

The Machine Tool Processing Unit originates the operation sheet for each component part to be manufactured in the plant, and issues requests for the designing and building of the special tools, jigs, fixtures, and gages required in the manufacture of these component parts.

This unit performs the work normally assigned in industry to the Production Planning Department. The Process Routing (or operation) Sheet, Figure 11, is one of the most important records kept by a manufacturing company, representing the "know-how" in the manufacture of component parts. It is formulated from the Parts List, Production Breakdown, and Internal Schedule received by the Unit.

The Tool Design and Build Order Form, Figure 12, is originated in the Unit from the information contained in the Parts List, the Production Breakdown, and the Process Routing Sheet. It outlines in general terms the tools, jigs, fixtures, and gages which the Tooling Division designs and builds for the manufacture of the component parts.

The following diagram shows the flow of information to the Machine Tool Processing Unit, the material originated in the Unit, and the next destination of that material.

[illegible]

This self portrait was first publicly exhibited in February 1900 at the Exposition Universelle in Paris. The picture is a reproduction of the original, which is now in the collection of the Musée d'Orsay, Paris. It is one of the most important works of the artist, and is a masterpiece of the Impressionist movement. It is a reproduction of the original, which is now in the collection of the Musée d'Orsay, Paris. It is one of the most important works of the artist, and is a masterpiece of the Impressionist movement.

The first thing that I noticed when I stepped out of the car was the heat. It was a relief, after the cool air of the car. I walked towards the building, feeling the sun on my face. The air was thick with the smell of flowers and the sound of birds. I was in a new world, a world of beauty and peace. I was in a world where I could be myself, where I could be happy. I was in a world where I could be free.

REQUEST FOR TOOL DESIGN AND BUILD ORDER
N 485 (Rev. 11-49)

DATE				UNIT TYPE
J.O. NO.	APPR. NO.	ACCT.	S. D. ITEM	DATE WANTED
S.A. NO.	ENK.	PART NO.	OPER. NO.	ROUTING DATE
SHOP ORDER NO.	MACH.	UNIT NO.	MATERIAL	NO. PARTS

NOTE: Sketch of work to be done should accompany the order if possible showing critical dimensions.


DESCRIPTION OF TOOL TO BE MADE


DESIGN COMPLETED	REQUESTED BY	APPROVED BY
<input type="checkbox"/> NO. 1 COPY-METHODS	<input type="checkbox"/> NO. 2 COPY - TOOL DESIGN	<input type="checkbox"/> NO. 3 COPY - TOOL STORES

Fig. 12 Tool Design and Build Order Form



Fig. 18. (a) (b) (c) (d) (e) (f) (g) (h) (i) (j) (k) (l) (m) (n) (o) (p) (q) (r) (s) (t) (u) (v) (w) (x) (y) (z)





The Assembly Processing Unit

The Assembly Processing Unit originates the assembly operation sheet and issues orders for the tools, jigs, fixtures, gages and test equipment required for the assembly process.


The specialization of the plant's final product, aviation fire control equipment, requires a great amount of assembly work. Since the knowledge of instrument assembly is highly technical, the Unit must provide a detailed write-up of the assembly of an aviation fire control system.

The Assembly Process Routing Sheet, in form similar to Figure 11, is originated in the Assembly Processing Unit. Experience is the most important factor in the writing of this sheet, which is constructed from the information contained in the Parts List, the Prints, and the Production Breakdown Sheet.

The Tool Design and Build Order Form, similar to Figure 12, is based on information from the Parts List, Prints, and Assembly Process Routing Sheet. The Assembly Process Routing Sheet also includes details of the required inspections; the Unit orders the special test equipment for these inspections. In some cases available commercial equipment is modified for this purpose, while in others special test equipment must be designed.

Equipment must be assembled in a definite sequence of operations; the Shop Scheduling Unit is furnished this information in the form of a letter, the Letter of Assembly Kit Sequence, which is a guide to the proper sequence of issuing the Assembly Kit.

The following diagram shows the flow of the more important information into the Unit, the material originated in the Unit, and the information departing from it.



The following text is a transcription of the content on the page, which appears to be a list of items or a detailed description of the categories shown in the diagram above. The text is oriented vertically and is difficult to read due to the image quality.

Category 1: Sub-category 1.1, Sub-category 1.2, Sub-category 1.3

Category 2: Sub-category 2.1, Sub-category 2.2, Sub-category 2.3

Category 3: Sub-category 3.1, Sub-category 3.2, Sub-category 3.3

Category 4: Sub-category 4.1, Sub-category 4.2, Sub-category 4.3

The text continues with a detailed description of the items, including their characteristics and uses. The text is oriented vertically and is difficult to read due to the image quality.

The Cost Estimating Unit

The Cost Estimating Unit originates an estimated cost of each project undertaken by the plant, including the project's direct labor and material costs.

The component parts to be manufactured in the plant are estimated from information received from the Material Control Unit and other sources. The Cost Estimate Work Sheet, Figure 13, is used to compile data and compute total costs; this information is transferred to the Cost Estimation and Scheduling Form.

Probable operations and the time required for each are estimated by the Unit. The Machine Tool Processing Unit and the Assembly Processing Unit assist in the estimation of the operations required for the manufacture of each component part. This data is entered on the Estimate Routing Sheet, Figure 14.

The time in man-hours required for each operation, including the machine tool set-up time is estimated from past experience by the Unit.

As an aid to the maintenance of an accurate estimate of labor time required for each operation, the Unit records the actual time required at the completion of the job. With this information available, the Unit is able to keep current the time estimates in relation to the actual operation time. The estimated times are recorded on the Cost Estimate Work Sheet and the Process Routing Sheet.

The Unit keeps the Material Cost Card, Figure 15, for the purpose of estimating the project's material cost. Information from the purchase orders, which contain the current cost of materials, is transferred to the Material Cost Card which furnishes an up-to-date

COST ESTIMATE WORK SHEET

SHEET OF SHEETS

PARTS LIST NO.

PROP. NO.

PJO NO.


P. OR R NO.

DATE _____

[illegible]


record of material costs for the Unit.

The following diagram shows the flow of information into, through, and out of the Cost Estimating Unit.



The following diagram shows the flow of information from

Source, and out of the Data Processing Unit.



The Shop Scheduling Unit

The Shop Scheduling Unit assigns to the Machining Division the manufacture of the component parts and to the Assembly Divisions the assembly of these parts into completed items. The Unit maintains a current record of work load in man-hours, which forms the basis for the addition of new work to the shop.

Figure 16 shows the Shop Order Kit, the shop's authority to manufacture a component part on assembly. This form is compiled from information contained in the Process Routing and Production Breakdown Sheets and the Internal Schedule Form. The required month date of the component part's completion is given on the Shop Order Kit. The shop is thus scheduled for work by months in terms of man-hours. The Shop Order Kit consists of eight vari-colored IBM cards, each color having a specific usage. The yellow material identification card is the master card, accompanying the shop order from raw material to completed component part; the green card is the material requisition card, etc.

The Weekly Machine Load Summary, Figure 17, is issued by the Unit. It serves as a means of determining the relative operating efficiency of the various units of the Production Division, and is the basis for adding new work to the shop and adjusting potential man-hours of labor between the Production Divisions. This report contains information on the number of man-hours released to and completed by the shop, and the present amount of work available for the shop.

The Unit issues the Assembly Monthly Schedule which establishes the sequence of work to be accomplished by the Assembly Division during a month. Since there are many unpredictable time-consuming variables in the assembly of a highly complex instrument, the Assembly

THE NEW YORK PUBLIC LIBRARY
ASTOR LENOX TILDEN FOUNDATION
125 WEST 47TH STREET
NEW YORK 19

[illegible][illegible]


The first lesson the country's political leaders must learn is that the economy is the key to the country's future. The government must create a favorable environment for investment and growth. This requires a stable political and economic environment, as well as a commitment to reform and modernization. The government must also ensure that the economy is managed in a way that is consistent with the country's long-term interests. This means that the government must be able to make difficult decisions, even if they are unpopular in the short term. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's social and environmental goals. This means that the government must be able to balance the interests of different groups in society, and that it must be able to protect the environment for future generations. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's international obligations. This means that the government must be able to negotiate and implement international agreements, and that it must be able to maintain good relations with other countries. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's cultural values. This means that the government must be able to respect and protect the country's cultural heritage, and that it must be able to promote the country's culture in the international arena. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's religious beliefs. This means that the government must be able to respect and protect the country's religious freedom, and that it must be able to promote the country's religious values in the international arena. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's legal system. This means that the government must be able to enforce the law, and that it must be able to maintain the rule of law. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's judicial system. This means that the government must be able to respect and protect the country's judicial independence, and that it must be able to promote the country's judicial values in the international arena. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's executive system. This means that the government must be able to respect and protect the country's executive power, and that it must be able to promote the country's executive values in the international arena. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's legislative system. This means that the government must be able to respect and protect the country's legislative power, and that it must be able to promote the country's legislative values in the international arena. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's judicial system. This means that the government must be able to respect and protect the country's judicial independence, and that it must be able to promote the country's judicial values in the international arena. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's executive system. This means that the government must be able to respect and protect the country's executive power, and that it must be able to promote the country's executive values in the international arena. The country's political leaders must also ensure that the economy is managed in a way that is consistent with the country's legislative system. This means that the government must be able to respect and protect the country's legislative power, and that it must be able to promote the country's legislative values in the international arena.

113. 114. 115. 116. 117. 118. 119. 120. 121. 122. 123. 124. 125. 126. 127. 128. 129. 130. 131. 132. 133. 134. 135. 136. 137. 138. 139. 140. 141. 142. 143. 144. 145. 146. 147. 148. 149. 150. 151. 152. 153. 154. 155. 156. 157. 158. 159. 160. 161. 162. 163. 164. 165. 166. 167. 168. 169. 170. 171. 172. 173. 174. 175. 176. 177. 178. 179. 180. 181. 182. 183. 184. 185. 186. 187. 188. 189. 190. 191. 192. 193. 194. 195. 196. 197. 198. 199. 200. 201. 202. 203. 204. 205. 206. 207. 208. 209. 210. 211. 212. 213. 214. 215. 216. 217. 218. 219. 220. 221. 222. 223. 224. 225. 226. 227. 228. 229. 230. 231. 232. 233. 234. 235. 236. 237. 238. 239. 240. 241. 242. 243. 244. 245. 246. 247. 248. 249. 250. 251. 252. 253. 254. 255. 256. 257. 258. 259. 260. 261. 262. 263. 264. 265. 266. 267. 268. 269. 270. 271. 272. 273. 274. 275. 276. 277. 278. 279. 280. 281. 282. 283. 284. 285. 286. 287. 288. 289. 290. 291. 292. 293. 294. 295. 296. 297. 298. 299. 300. 301. 302. 303. 304. 305. 306. 307. 308. 309. 310. 311. 312. 313. 314. 315. 316. 317. 318. 319. 320. 321. 322. 323. 324. 325. 326. 327. 328. 329. 330. 331. 332. 333. 334. 335. 336. 337. 338. 339. 340. 341. 342. 343. 344. 345. 346. 347. 348. 349. 350. 351. 352. 353. 354. 355. 356. 357. 358. 359. 360. 361. 362. 363. 364. 365. 366. 367. 368. 369. 370. 371. 372. 373. 374. 375. 376. 377. 378. 379. 380. 381. 382. 383. 384. 385. 386. 387. 388. 389. 390. 391. 392. 393. 394. 395. 396. 397. 398. 399. 400. 401. 402. 403. 404. 405. 406. 407. 408. 409. 410. 411. 412. 413. 414. 415. 416. 417. 418. 419. 420. 421. 422. 423. 424. 425. 426. 427. 428. 429. 430. 431. 432. 433. 434. 435. 436. 437. 438. 439. 440. 441. 442. 443. 444. 445. 446. 447. 448. 449. 450. 451. 452. 453. 454. 455. 456. 457. 458. 459. 460. 461. 462. 463. 464. 465. 466. 467. 468. 469. 470. 471. 472. 473. 474. 475. 476. 477. 478. 479. 480. 481. 482. 483. 484. 485. 486. 487. 488. 489. 490. 491. 492. 493. 494. 495. 496. 497. 498. 499. 500. 501. 502. 503. 504. 505. 506. 507. 508. 509. 510. 511. 512. 513. 514. 515. 516. 517. 518. 519. 520. 521. 522. 523. 524. 525. 526. 527. 528. 529. 530. 531. 532. 533. 534. 535. 536. 537. 538. 539. 540. 541. 542. 543. 544. 545. 546. 547. 548. 549. 550. 551. 552. 553. 554. 555. 556. 557. 558. 559. 560. 561. 562. 563. 564. 565. 566. 567. 568. 569. 570. 571. 572. 573. 574. 575. 576. 577. 578. 579. 580. 581. 582. 583. 584. 585. 586. 587. 588. 589. 590. 591. 592. 593. 594. 595. 596. 597. 598. 599. 600. 601. 602. 603. 604. 605. 606. 607. 608. 609. 610. 611. 612. 613. 614. 615. 616. 617. 618. 619. 620. 621. 622. 623. 624. 625. 626. 627. 628. 629. 630. 631. 632. 633. 634. 635. 636. 637. 638. 639. 640. 641. 642. 643. 644. 645. 646. 647. 648. 649. 650. 651. 652. 653. 654. 655. 656. 657. 658. 659. 660. 661. 662. 663. 664. 665. 666. 667. 668. 669. 670. 671. 672. 673. 674. 675. 676. 677. 678. 679. 680. 681. 682. 683. 684. 685. 686. 687. 688. 689. 690. 691. 692. 693. 694. 695. 696. 697. 698. 699. 700. 701. 702. 703. 704. 705. 706. 707. 708. 709. 710. 711. 712. 713. 714. 715. 716. 717. 718. 719. 720. 721. 722. 723. 724. 725. 726. 727. 728. 729. 730. 731. 732. 733. 734. 735. 736. 737. 738. 739. 740. 741. 742. 743. 744. 745. 746. 747. 748. 749. 750. 751. 752. 753. 754. 755. 756. 757. 758. 759. 760. 761. 762. 763. 764. 765. 766. 767. 768. 769. 770. 771. 772. 773. 774. 775. 776. 777. 778. 779. 780. 781. 782. 783. 784. 785. 786. 787. 788. 789. 790. 791. 792. 793. 794. 795. 796. 797. 798. 799. 800. 801. 802. 803. 804. 805. 806. 807. 808. 809. 810. 811. 812. 813. 814. 815. 816. 817. 818. 819. 820. 821. 822. 823. 824. 825. 826. 827. 828. 829. 830. 831. 832. 833. 834. 835. 836. 837. 838. 839. 840. 841. 842. 843. 844. 845. 846. 847. 848. 849. 850. 851. 852. 853. 854. 855. 856. 857. 858. 859. 860. 861. 862. 863. 864. 865. 866. 867. 868. 869. 870. 871. 872. 873. 874. 875. 876. 877. 878. 879. 880. 881. 882. 883. 884. 885. 886. 887. 888. 889. 890. 891. 892. 893. 894. 895. 896. 897. 898. 899. 900. 901. 902. 903. 904. 905. 906. 907. 908. 909. 910. 911. 912. 913. 914. 915. 916. 917. 918. 919. 920. 921. 922. 923. 924. 925. 926. 927. 928. 929. 930. 931.




Division is not scheduled for work in terms of man-hours per month. The probable time required is available in a rough estimate, from which data the Assembly Monthly Schedule lists the projects' priorities and the required monthly delivery rates of the assembly units. Normally the Assembly Monthly Schedule overloads the Assembly Divisions in terms of man-hours of assembly work.

The important forms received in, originated by, and sent from the Unit appear below.



Division is not intended to be a part of business but rather
 the probable time required is estimated in a more realistic way than
 before the assembly process. It is the purpose of this study to
 the various assembly delivery rates of the assembly plant. It is
 the assembly plant's business to assemble products in order
 to produce an assembly unit.
 The important items involved in assembly are not only the
 the unit's output.



The Expediting Unit

The Expediting Unit is charged with the responsibility of seeing that the materials for a shop order are located physically in the plant prior to sending the shop orders to the shop and that all shop schedules are met. The Expediting Unit initiates suggestions for substitute materials, and originates requests for new work to replace the "rejects" on job orders.

In order to prevent confusion in the shop, Shop Order Kits are not released for manufacture until the necessary raw materials for them have been received in the plant.

After receiving the Shop Order Kit from the Methods Records Unit, the Expediting Unit holds the kit until the Stub Requisition Receipt is received. This receipt is issued by the Supply Department after the material has been received. The Unit maintains a record of all Shop Order Kits and the required material for each; it also makes a weekly check of all kits being held up because of a lack of materials. A bi-monthly record of all such held-up kits is sent to the Head of the Production Control Division. The Unit expedites the procuring of materials through the Supply Department. In some cases, the Unit originates a substitute material upon the approval of the Methods Section or the Engineering Division. In other cases, such a suggestion for substitutes comes from the shop or the Supply Department; the Unit is responsible for having these suggestions approved by the Methods Section or the Engineering Division.

When parts are rejected by the Inspection Division and scrapped by the Salvage Division, the information is recorded on the back of the Master Card in the Shop Order Kit. After the Expediting Unit receives

[illegible]


Two more vessels in the group
not released for examination until the necessary two weeks have
in order to prevent confusion in the group that order 1312 was

the Department Division. It is requested that the Department Division be kept advised of the progress of the work and of the results of the investigation. It is also requested that the Department Division be kept advised of the progress of the work and of the results of the investigation.

[illegible]


the Master Card, it originates a "scrap replacement request." This form is sent to the Material Control Unit, after which it is handled in the same manner as the original Shop Order Kit.

A general work flow diagram of the Expediting Unit is shown in the chart below.



the same way, it is possible to "copy" information from the
 in order to the original source, when it is found in the
 and many as the original and from the

A general view of the system of the knowledge that is shown in
 the chart below.



The Dispatching Unit

The Dispatching Unit is responsible for the releasing of work to the shop and assembly divisions in accordance with the schedule. The Unit performs "trouble-shooting" activities to coordinate the materials, machine tools, and work for the Production Division. The records charting the progress of the assigned work are kept by the Unit. The material handling problems of the plant are also a responsibility of the Dispatching Unit.

The Shop Order Kit is received from the Expediting Unit, and, with the exception of the Material Requisition Card, the kit is placed in the appropriate pocket board. The pocket boards are arranged by Machining and Assembly Units by months. The Shop Order Kit is taken from the pocket board by the Head of the Unit, who establishes the sequence of work in his unit, based upon the completion date on the Shop Order Kit. To start a new job, the operator obtains the Material Requisition Card from the Dispatching Unit, and draws the required material. The Unit assists in the movement of materials from the storeroom to the workplace. The Unit transfers the partially completed job to the next scheduled Unit, and the Shop Order Kit to the appropriate pocket board of the next scheduled Unit. Thus, the location of the Shop Order Kit in the pocket board serves as a progress record of the job. The high priority Shop Order Kits are designated by a special color code, and these jobs are given special expediting attention.

The Dispatcher's File Card, Figure 18, is used to record progress of the shop orders and tool shortages. The Unit makes a daily floor check, gathering the data on the operations on the jobs in process. This data is recorded on the Dispatcher's File Card.

The Inspector General is responsible for the collection of data on the state and economy of the country. He is also responsible for the collection of data on the state and economy of the country. He is also responsible for the collection of data on the state and economy of the country.


[illegible]

The following table shows the results of the experiments conducted on the effect of the concentration of the solution on the rate of reaction. The concentration of the solution was varied from 0.1 M to 0.5 M, and the rate of reaction was measured by the time taken for the reaction to complete. The results show that the rate of reaction increases with increasing concentration of the solution.

| Concentration of solution (M) | Time taken for reaction to complete (s) | Rate of reaction (1/s) |
|-------------------------------|---|------------------------|
| 0.1 | 120 | 0.0083 |
| 0.2 | 60 | 0.0167 |
| 0.3 | 40 | 0.0250 |
| 0.4 | 30 | 0.0333 |
| 0.5 | 24 | 0.0417 |

The Tool Shortage Report, Figure 19, is a report to the Tool Division, listing the jobs being held up because of a lack of tools. This report is submitted weekly, and its information is derived from the data gathered on the daily floor checks.

The flow of information into, the originated forms, and the forms departing from the Unit are shown in the diagram below.



The first step in the process is to identify the problem. This is done by the project manager and the team. The next step is to analyze the problem. This is done by the project manager and the team. The third step is to develop a plan. This is done by the project manager and the team. The fourth step is to implement the plan. This is done by the project manager and the team. The fifth step is to evaluate the results. This is done by the project manager and the team. The sixth step is to report the results. This is done by the project manager and the team. The seventh step is to close the project. This is done by the project manager and the team.




Fig. 19 Tool Shortage Report

TSIT ETVI JOHS TC T.

[illegible]

cc: H. Evans
R. Kurtz
W. Eaton
A. McQuistan
Disp. File

25

| Name | | Address | | City | | State | | Zip | |
|------|-----------------|--------------------|---------------|------|-------|-------|--|-----|--|
| 1 | John Doe | 123 Main St | Anytown | CA | 90210 | | | | |
| 2 | Jane Smith | 456 Elm St | Springfield | IL | 62701 | | | | |
| 3 | Bob Johnson | 789 Oak St | Chicago | IL | 60601 | | | | |
| 4 | Alice Brown | 101 Pine St | Los Angeles | CA | 90001 | | | | |
| 5 | Charlie White | 202 Cedar St | San Francisco | CA | 94101 | | | | |
| 6 | Diana Green | 303 Birch St | New York | NY | 10001 | | | | |
| 7 | Frank Black | 404 Maple St | Washington | DC | 20001 | | | | |
| 8 | Grace Hall | 505 Walnut St | Philadelphia | PA | 19101 | | | | |
| 9 | Henry King | 606 Chestnut St | Boston | MA | 02101 | | | | |
| 10 | Ivy Lee | 707 Spruce St | Seattle | WA | 98101 | | | | |
| 11 | Jack Miller | 808 Ash St | Portland | OR | 97201 | | | | |
| 12 | Karen Davis | 909 Hickory St | Denver | CO | 80201 | | | | |
| 13 | Liam Wilson | 1010 Sycamore St | San Diego | CA | 92101 | | | | |
| 14 | Mia Taylor | 1111 Dogwood St | Phoenix | AZ | 85001 | | | | |
| 15 | Noah Scott | 1212 Redwood St | San Jose | CA | 95101 | | | | |
| 16 | Olivia Adams | 1313 Magnolia St | San Antonio | TX | 78201 | | | | |
| 17 | Peter Baker | 1414 Cypress St | Fort Worth | TX | 76101 | | | | |
| 18 | Quinn Clark | 1515 Juniper St | Dallas | TX | 75201 | | | | |
| 19 | Rachel Evans | 1616 Fir St | San Jose | CA | 95101 | | | | |
| 20 | Samuel Harris | 1717 Willow St | San Jose | CA | 95101 | | | | |
| 21 | Tina Martin | 1818 Cottonwood St | San Jose | CA | 95101 | | | | |
| 22 | Victor Nelson | 1919 Alder St | San Jose | CA | 95101 | | | | |
| 23 | Wendy Phillips | 2020 Hawthorn St | San Jose | CA | 95101 | | | | |
| 24 | Xavier Roberts | 2121 Laurel St | San Jose | CA | 95101 | | | | |
| 25 | Yara Stone | 2222 Locust St | San Jose | CA | 95101 | | | | |
| 26 | Zoe Turner | 2323 Beech St | San Jose | CA | 95101 | | | | |
| 27 | Adam Wright | 2424 Cherry St | San Jose | CA | 95101 | | | | |
| 28 | Bella Young | 2525 Elm St | San Jose | CA | 95101 | | | | |
| 29 | Caleb King | 2626 Maple St | San Jose | CA | 95101 | | | | |
| 30 | Dora Lee | 2727 Oak St | San Jose | CA | 95101 | | | | |
| 31 | Ethan Miller | 2828 Pine St | San Jose | CA | 95101 | | | | |
| 32 | Fiona Scott | 2929 Cedar St | San Jose | CA | 95101 | | | | |
| 33 | Gavin Adams | 3030 Birch St | San Jose | CA | 95101 | | | | |
| 34 | Hannah Baker | 3131 Walnut St | San Jose | CA | 95101 | | | | |
| 35 | Ian Clark | 3232 Chestnut St | San Jose | CA | 95101 | | | | |
| 36 | Jessica Evans | 3333 Spruce St | San Jose | CA | 95101 | | | | |
| 37 | Kyle Harris | 3434 Ash St | San Jose | CA | 95101 | | | | |
| 38 | Laura Martin | 3535 Hickory St | San Jose | CA | 95101 | | | | |
| 39 | Max Nelson | 3636 Sycamore St | San Jose | CA | 95101 | | | | |
| 40 | Nora Phillips | 3737 Dogwood St | San Jose | CA | 95101 | | | | |
| 41 | Oscar Roberts | 3838 Redwood St | San Jose | CA | 95101 | | | | |
| 42 | Pamela Stone | 3939 Magnolia St | San Jose | CA | 95101 | | | | |
| 43 | Quinn Taylor | 4040 Cypress St | San Jose | CA | 95101 | | | | |
| 44 | Rachel White | 4141 Juniper St | San Jose | CA | 95101 | | | | |
| 45 | Samuel Green | 4242 Fir St | San Jose | CA | 95101 | | | | |
| 46 | Tina Black | 4343 Willow St | San Jose | CA | 95101 | | | | |
| 47 | Victor Hall | 4444 Cottonwood St | San Jose | CA | 95101 | | | | |
| 48 | Wendy King | 4545 Alder St | San Jose | CA | 95101 | | | | |
| 49 | Xavier Lee | 4646 Hawthorn St | San Jose | CA | 95101 | | | | |
| 50 | Yara Miller | 4747 Laurel St | San Jose | CA | 95101 | | | | |
| 51 | Zoe Scott | 4848 Locust St | San Jose | CA | 95101 | | | | |
| 52 | Adam Adams | 4949 Beech St | San Jose | CA | 95101 | | | | |
| 53 | Bella Baker | 5050 Cherry St | San Jose | CA | 95101 | | | | |
| 54 | Caleb Clark | 5151 Elm St | San Jose | CA | 95101 | | | | |
| 55 | Dora Evans | 5252 Maple St | San Jose | CA | 95101 | | | | |
| 56 | Ethan Harris | 5353 Oak St | San Jose | CA | 95101 | | | | |
| 57 | Fiona Martin | 5454 Pine St | San Jose | CA | 95101 | | | | |
| 58 | Gavin Nelson | 5555 Cedar St | San Jose | CA | 95101 | | | | |
| 59 | Hannah Phillips | 5656 Birch St | San Jose | CA | 95101 | | | | |
| 60 | Ian Roberts | 5757 Walnut St | San Jose | CA | 95101 | | | | |
| 61 | Jessica Stone | 5858 Chestnut St | San Jose | CA | 95101 | | | | |
| 62 | Kyle Taylor | 5959 Spruce St | San Jose | CA | 95101 | | | | |
| 63 | Laura White | 6060 Ash St | San Jose | CA | 95101 | | | | |
| 64 | Max Green | 6161 Hickory St | San Jose | CA | 95101 | | | | |
| 65 | Nora Black | 6262 Sycamore St | San Jose | CA | 95101 | | | | |
| 66 | Oscar Hall | 6363 Dogwood St | San Jose | CA | 95101 | | | | |
| 67 | Pamela King | 6464 Redwood St | San Jose | CA | 95101 | | | | |
| 68 | Quinn Lee | 6565 Magnolia St | San Jose | CA | 95101 | | | | |
| 69 | Rachel Miller | 6666 Cypress St | San Jose | CA | 95101 | | | | |
| 70 | Samuel Scott | 6767 Juniper St | San Jose | CA | 95101 | | | | |
| 71 | Tina Adams | 6868 Fir St | San Jose | CA | 95101 | | | | |
| 72 | Victor Baker | 6969 Willow St | San Jose | CA | 95101 | | | | |
| 73 | Wendy Clark | 7070 Cottonwood St | San Jose | CA | 95101 | | | | |
| 74 | Xavier Evans | 7171 Alder St | San Jose | CA | 95101 | | | | |
| 75 | Yara Harris | 7272 Hawthorn St | San Jose | CA | 95101 | | | | |
| 76 | Zoe Martin | 7373 Laurel St | San Jose | CA | 95101 | | | | |
| 77 | Adam Nelson | 7474 Locust St | San Jose | CA | 95101 | | | | |
| 78 | Bella Phillips | 7575 Beech St | San Jose | CA | 95101 | | | | |
| 79 | Caleb Roberts | 7676 Cherry St | San Jose | CA | 95101 | | | | |
| 80 | Dora Stone | 7777 Elm St | San Jose | CA | 95101 | | | | |
| 81 | Ethan Taylor | 7878 Maple St | San Jose | CA | 95101 | | | | |
| 82 | Fiona White | 7979 Oak St | San Jose | CA | 95101 | | | | |
| 83 | Gavin Green | 8080 Pine St | San Jose | CA | 95101 | | | | |
| 84 | Hannah Black | 8181 Cedar St | San Jose | CA | 95101 | | | | |
| 85 | Ian Hall | 8282 Birch St | San Jose | CA | 95101 | | | | |
| 86 | Jessica King | 8383 Walnut St | San Jose | CA | 95101 | | | | |
| 87 | Kyle Lee | 8484 Chestnut St | San Jose | CA | 95101 | | | | |
| 88 | Laura Miller | 8585 Spruce St | San Jose | CA | 95101 | | | | |
| 89 | Max Scott | 8686 Ash St | San Jose | CA | 95101 | | | | |
| 90 | Nora Adams | 8787 Hickory St | San Jose | CA | 95101 | | | | |
| 91 | Oscar Baker | 8888 Sycamore St | San Jose | CA | 95101 | | | | |
| 92 | Pamela Clark | 8989 Dogwood St | San Jose | CA | 95101 | | | | |
| 93 | Quinn Evans | 9090 Redwood St | San Jose | CA | 95101 | | | | |
| 94 | Rachel Harris | 9191 Magnolia St | San Jose | CA | 95101 | | | | |
| 95 | Samuel Martin | 9292 Cypress St | San Jose | CA | 95101 | | | | |
| 96 | Tina Nelson | 9393 Juniper St | San Jose | CA | 95101 | | | | |
| 97 | Victor Phillips | 9494 Fir St | San Jose | CA | 95101 | | | | |
| 98 | Wendy Roberts | 9595 Willow St | San Jose | CA | 95101 | | | | |
| 99 | Xavier Stone | 9696 Cottonwood St | San Jose | CA | 95101 | | | | |
| 100 | Yara Taylor | 9797 Alder St | San Jose | CA | 95101 | | | | |
| 101 | Zoe White | 9898 Hawthorn St | San Jose | CA | 95101 | | | | |
| 102 | Adam Green | 9999 Laurel St | San Jose | CA | 95101 | | | | |

The Cost Control Unit

The Cost Control Unit records the commitment and expenditure of funds for the various productive projects, and analyzes estimates and expenditures to aid in locating discrepancies. The overhead budget for the Industrial Department is prepared by the Cost Control Unit.

The Job Order Cost Control Record, Figure 30, is maintained by the Unit, information being transferred to this record from the Stub Requisition, Purchase Orders, Public Vouchers, and Closed Shop Order Tabulations. This record is an accumulative financial sheet giving the amount of funds available, the amount expended to date, and the amount remaining for the job. Also shown is the variance between the estimated and the actual cost of each job order, as well as the accumulated variance.

The Request for Revision of Job Order Estimates is in the form of a letter, used to request additional funds for a job order when it is apparent from the Job Order Cost Control Record that the allotted funds are not sufficient. This request is sent through the Head of the Production Control Division to the plant's administration.

Also in the form of a letter, the Shop Order Report is submitted to the Cost Estimating Unit and the Machining Division, showing the variation between the estimated and actual labor hours of the shop order. This report presents variance data to be investigated by the Cost Estimating Unit and the Machining Division. Information contained in the Shop Order Report is taken from the Job Order Cost Control Record.

The Request for Station Maintenance Funds for the Industrial Department, Figure 31, is made up by the Unit from information contained in the Department Budget Report, the Leave Analysis Report, and the Tabu-

and the actual cost of such for which, as well as the estimated
remains for the job. This shows in the various columns the estimated
amount of funds available, the amount expended to date, and the amount
liberated. This item is an accumulative financial record of the
various, business, social, domestic, and other items under
by the Unit, information being furnished in this report from the Unit
The job order book should show, there is, in addition
for the financial statement is prepared by the Unit Control Unit.
and expenditure is in leading statements. The various units
of funds for the various projects, and various activities
The Unit Control Unit should be prepared in a separate

[illegible]



Published weekly, except for two issues combined annually in November and December.

Subscription prices: \$12.00 per year in advance; \$15.00 per year for foreign subscribers (including postage).


REQUEST FOR STATION MAINTENANCE FUNDS

| DEPARTMENT _____ MONTH OF _____ | | IVB | PER DIEM | TOTAL |
|---|--|-----|----------|-------|
| 1. No. of persons used in computation | | | | |
| A. Non-productive personnel | | | | |
| B. Productive personnel | | | | |
| 2. Number of work days in month | | | | |
| 3. Number of holidays in month | | | | |
| 4. Current average daily wage rate | | | | |
| <u>ESTIMATED COSTS</u> | | | | |
| 5. Non-productive personnel wages | | | | |
| 6. " " overtime | | | | |
| 7. " " terminal leave | | | | |
| 8. TOTAL COST NON-PRODUCTIVE PERSONNEL | | | | |
| 9. Productive personnel Annual and Sick Leave | | | | |
| A. (Based on ____% of productive personnel pay) | | | | |
| 10. Productive personnel holiday pay | | | | |
| 11. " " terminal leave pay | | | | |
| 12. TOTAL COST PRODUCTIVE PERSONNEL | | | | |
| 13. Miscellaneous labor costs | | | | |
| 14. TOTAL MISCELLANEOUS LABOR COST | | | | |
| 15. TOTAL ESTIMATED LABOR COST | | | | |
| 16. ESTIMATED MATERIAL COST | | | | |
| 17. GRAND TOTAL OF REQUEST | | | | |

REMARKS: _____

 Department Head


Fig. 21 Request for Station Maintenance Funds



With the addition of the new material the book is now complete.

lation Overhead Labor Report. This request consists of estimates of the required overhead funds for the Industrial Department.

The following diagram shows the flow of information into the Unit, the material originated therein, and the next destination of that material.



The Production Stores Unit

The Production Stores Unit composed of the Finished Parts Stores, Semi-finished Parts Stores, and Raw Material and Casting Stores is charged with the responsibility of receiving, storing, and issuing all production material in process of manufacturing. This material includes raw stock, purchased parts, and manufactured parts, either semi-finished or finished.

Purchased parts or raw material coming into the Unit from the Supply Department are accompanied by a copy of a Stub Requisition. Material or parts manufactured in the plant are accompanied by the Yellow Shop Order Master Card from the Shop Order Kit. All incoming material or parts are identified as to the project number to which they apply, the part number, the Stub number or Shop Order number, depending on how received, and the quantity received. The material or parts are then stored in the area allocated for that particular project or as dictated by the form of the material (such as raw material in big sheets). Information is taken from the Stub Requisition and the Shop Order Master Card to record the location of the material on the Finished Parts Locator Record, Figure 22, and to act as additional information for the cross-reference file. This information is also used to make the appropriate entries on the Commitment and Stores Record Cards, Figure 23. This record acts as the balance of stores ledger used in a large number of business concerns. The cross-reference file spoken of is maintained in order to facilitate the shifting of material or parts from one project to another when applicable. However, such shifting must be cleared by the Expediting Unit prior to the shift. The Finished Parts Locator Record, mentioned above, is used as a means of quickly locating any part

[illegible]

Author's address: *University of Bremen, Germany*

[illegible]

1991-1992, 1993-1994, 1995-1996, 1997-1998, 1999-2000, 2001-2002, 2003-2004, 2005-2006, 2007-2008, 2009-2010, 2011-2012, 2013-2014, 2015-2016, 2017-2018, 2019-2020, 2021-2022, 2023-2024, 2025-2026, 2027-2028, 2029-2030, 2031-2032, 2033-2034, 2035-2036, 2037-2038, 2039-2040, 2041-2042, 2043-2044, 2045-2046, 2047-2048, 2049-2050, 2051-2052, 2053-2054, 2055-2056, 2057-2058, 2059-2060, 2061-2062, 2063-2064, 2065-2066, 2067-2068, 2069-2070, 2071-2072, 2073-2074, 2075-2076, 2077-2078, 2079-2080, 2081-2082, 2083-2084, 2085-2086, 2087-2088, 2089-2090, 2091-2092, 2093-2094, 2095-2096, 2097-2098, 2099-2100, 2101-2102, 2103-2104, 2105-2106, 2107-2108, 2109-2110, 2111-2112, 2113-2114, 2115-2116, 2117-2118, 2119-2120, 2121-2122, 2123-2124, 2125-2126, 2127-2128, 2129-2130, 2131-2132, 2133-2134, 2135-2136, 2137-2138, 2139-2140, 2141-2142, 2143-2144, 2145-2146, 2147-2148, 2149-2150, 2151-2152, 2153-2154, 2155-2156, 2157-2158, 2159-2160, 2161-2162, 2163-2164, 2165-2166, 2167-2168, 2169-2170, 2171-2172, 2173-2174, 2175-2176, 2177-2178, 2179-2180, 2181-2182, 2183-2184, 2185-2186, 2187-2188, 2189-2190, 2191-2192, 2193-2194, 2195-2196, 2197-2198, 2199-2200, 2201-2202, 2203-2204, 2205-2206, 2207-2208, 2209-2210, 2211-2212, 2213-2214, 2215-2216, 2217-2218, 2219-2220, 2221-2222, 2223-2224, 2225-2226, 2227-2228, 2229-2230, 2231-2232, 2233-2234, 2235-2236, 2237-2238, 2239-2240, 2241-2242, 2243-2244, 2245-2246, 2247-2248, 2249-2250, 2251-2252, 2253-2254, 2255-2256, 2257-2258, 2259-2260, 2261-2262, 2263-2264, 2265-2266, 2267-2268, 2269-2270, 2271-2272, 2273-2274, 2275-2276, 2277-2278, 2279-2280, 2281-2282, 2283-2284, 2285-2286, 2287-2288, 2289-2290, 2291-2292, 2293-2294, 2295-2296, 2297-2298, 2299-2300, 2301-2302, 2303-2304, 2305-2306, 2307-2308, 2309-2310, 2311-2312, 2313-2314, 2315-2316, 2317-2318, 2319-2320, 2321-2322, 2323-2324, 2325-2326, 2327-2328, 2329-2330, 2331-2332, 2333-2334, 2335-2336, 2337-2338, 2339-2340, 2341-2342, 2343-2344, 2345-2346, 2347-2348, 2349-2350, 2351-2352, 2353-2354, 2355-2356, 2357-2358, 2359-2360, 2361-2362, 2363-2364, 2365-2366, 2367-2368, 2369-2370, 2371-2372, 2373-2374, 2375-2376, 2377-2378, 2379-2380, 2381-2382, 2383-2384, 2385-2386, 2387-2388, 2389-2390, 2391-2392, 2393-2394, 2395-2396, 2397-2398, 2399-2400, 2401-2402, 2403-2404, 2405-2406, 2407-2408, 2409-2410, 2411-2412, 2413-2414, 2415-2416, 2417-2418, 2419-2420, 2421-2422, 2423-2424, 2425-2426, 2427-2428, 2429-2430, 2431-2432, 2433-2434, 2435-2436, 2437-2438, 2439-2440, 2441-2442, 2443-2444, 2445-2446, 2447-2448, 2449-2450, 2451-2452, 2453-2454, 2455-2456, 2457-2458, 2459-2460, 2461-2462, 2463-2464, 2465-2466, 2467-2468, 2469-2470, 2471-2472, 2473-2474, 2475-2476, 2477-2478, 2479-2480, 2481-2482, 2483-2484, 2485-2486, 2487-2488, 2489-2490, 2491-2492, 2493-2494, 2495-2496, 2497-2498, 2499-2500, 2501-2502, 2503-2504, 2505-2506, 2507-2508, 2509-2510, 2511-2512, 2513-2514, 2515-2516, 2517-2518, 2519-2520, 2521-2522, 2523-2524, 2525-2526, 2527-2528, 2529-2530, 2531-2532, 2533-2534, 2535-2536, 2537-2538, 2539-2540, 2541-2542, 2543-2544, 2545-2546, 2547-2548, 2549-2550, 2551-2552, 2553-2554, 2555-2556, 2557-2558, 2559-2560, 2561-2562, 2563-2564, 2565-2566, 2567-2568, 2569-2570, 2571-2572, 2573-2574, 2575-2576, 2577-2578, 2579-2580, 2581-2582, 2583-2584, 2585-2586, 2587-2588, 2589-2590, 2591-2592, 2593-2594, 2595-2596, 2597-2598, 2599-2600, 2601-2602, 2603-2604, 2605-2606, 2607-2608, 2609-2610, 2611-2612, 2613-2614, 2615-2616, 2617-2618, 2619-2620, 2621-2622, 2623-2624, 2625-2626, 2627-2628, 2629-2630, 2631-2632, 2633-2634, 2635-2636, 2637-2638, 2639-2640, 2641-2642, 2643-2644, 2645-2646, 2647-2648, 2649-2650, 2651-2652, 2653-2654, 2655-2656, 2657-2658, 2659-2660, 2661-2662, 2663-2664, 2665-2666, 2667-2668, 2669-2670, 2671-2672, 2673-2674, 2675-2676, 2677-2678, 2679-2680, 2681-2682, 2683-2684, 2685-2686, 2687-2688, 2689-2690, 2691-2692, 2693-2694, 2695-2696, 2697-2698, 2699-2700, 2701-2702, 2703-2704, 2705-2706, 2707-2708, 2709-2710, 2711-2712, 2713-2714, 2715-2716, 2717-2718, 2719-2720, 2721-2722, 2723-2724, 2725-2726, 2727-2728, 2729-2730, 2731-2732, 2733-2734, 27

* Let α and β be continuous maps from X to Y . Then α and β are homotopic if and only if α and β are homotopic on each X_i .

— we were surprised to receive letters with an invitation to attend the 2001

ely. The next morning, the first traces of snow were observed on

and the authors are grateful to the referees for their constructive comments.

Subject matter covered by this document is not to be released to the public.

ALL INFORMATION CONTAINED HEREIN IS UNCLASSIFIED DATE 05-01-2001 BY 60322 UCBAW

For the purpose of this study, the following hypotheses were formulated:

...and the ...

Downloaded At: 11:53 11 September 2009

It is not possible to determine the exact date of the first publication of the book, but it is known that it was published in the early 19th century.

From the National Archives to assist in the study of the American Revolution.

THE UNIVERSITY OF CHICAGO



stored in the Unit.

The majority of the issuing of parts and material is done on authority of the green Shop Order Master Card and the transaction is conducted in the reverse order as explained for incoming parts or material.

The majority of the members of the Board of Directors of the
University of the State of New York have been elected to the
Board in the regular election held on March 11, 1914.

AN EVALUATION OF THE PRODUCTION CONTROL PROGRAM AT THE NAVAL AIRCRAFT PLANT BIRMINGHAM

Definition of Production Control

Production Control may be defined as "the mental and physical techniques and procedures employed to the end that the right quantity and quality of a product shall be produced at the right time by the best and cheapest methods."²

Criteria for Evaluation

There is a wide diversity of opinion in the literature on production control as to the functions which should be included in a production control procedure. The functions listed below represent some of those appearing in most of the texts of the Bibliography.

1. The preparation and issuance of production orders and forms such as work orders, time cards, move orders, materials issue slips, tool issue slips, etc.
2. Purchase requisitioning to obtain raw materials and special items bought outside
3. Preparation of route sheets
4. Work scheduling
5. Plant loading
6. Work dispatching
7. Determination of the labor requirements
8. Maintenance of production records
9. Expediting of manufactured and purchased items
10. Analysis of idle machine time

² Bethel, Lawrence L.; Tamm, Walter L.; Steuter, Franklin S.; King, Edward L., Production Control, McGraw-Hill Book Company, Incorporated, 1948, pp. 2.

THE UNIVERSITY OF CHICAGO
 DEPARTMENT OF PHYSICS
 DIVISION OF PHYSICS
 PHYSICS 301
 PHYSICS 302
 PHYSICS 303
 PHYSICS 304
 PHYSICS 305
 PHYSICS 306
 PHYSICS 307
 PHYSICS 308
 PHYSICS 309
 PHYSICS 310
 PHYSICS 311
 PHYSICS 312
 PHYSICS 313
 PHYSICS 314
 PHYSICS 315
 PHYSICS 316
 PHYSICS 317
 PHYSICS 318
 PHYSICS 319
 PHYSICS 320
 PHYSICS 321
 PHYSICS 322
 PHYSICS 323
 PHYSICS 324
 PHYSICS 325
 PHYSICS 326
 PHYSICS 327
 PHYSICS 328
 PHYSICS 329
 PHYSICS 330
 PHYSICS 331
 PHYSICS 332
 PHYSICS 333
 PHYSICS 334
 PHYSICS 335
 PHYSICS 336
 PHYSICS 337
 PHYSICS 338
 PHYSICS 339
 PHYSICS 340
 PHYSICS 341
 PHYSICS 342
 PHYSICS 343
 PHYSICS 344
 PHYSICS 345
 PHYSICS 346
 PHYSICS 347
 PHYSICS 348
 PHYSICS 349
 PHYSICS 350
 PHYSICS 351
 PHYSICS 352
 PHYSICS 353
 PHYSICS 354
 PHYSICS 355
 PHYSICS 356
 PHYSICS 357
 PHYSICS 358
 PHYSICS 359
 PHYSICS 360
 PHYSICS 361
 PHYSICS 362
 PHYSICS 363
 PHYSICS 364
 PHYSICS 365
 PHYSICS 366
 PHYSICS 367
 PHYSICS 368
 PHYSICS 369
 PHYSICS 370
 PHYSICS 371
 PHYSICS 372
 PHYSICS 373
 PHYSICS 374
 PHYSICS 375
 PHYSICS 376
 PHYSICS 377
 PHYSICS 378
 PHYSICS 379
 PHYSICS 380
 PHYSICS 381
 PHYSICS 382
 PHYSICS 383
 PHYSICS 384
 PHYSICS 385
 PHYSICS 386
 PHYSICS 387
 PHYSICS 388
 PHYSICS 389
 PHYSICS 390
 PHYSICS 391
 PHYSICS 392
 PHYSICS 393
 PHYSICS 394
 PHYSICS 395
 PHYSICS 396
 PHYSICS 397
 PHYSICS 398
 PHYSICS 399
 PHYSICS 400

1. The purpose of this course is to provide a comprehensive introduction to the field of physics.
2. The course will cover the following topics:
 - a. Mechanics
 - b. Electricity and Magnetism
 - c. Optics
 - d. Modern Physics
3. The course is designed for students who have completed the following prerequisites:
 - a. Calculus I
 - b. Calculus II
 - c. Physics I
 - d. Physics II
4. The course will be taught by Professor [Name].
5. The course will meet on [Days] from [Time] to [Time].
6. The course will be held in [Room].
7. The course will be graded on a letter scale (A, B, C, D, F).
8. The course will be open to all students who meet the prerequisites.
9. The course will be open to all students who are interested in the field of physics.
10. The course will be open to all students who are interested in pursuing a career in physics.

Discussion

It is understood that not every production control procedure will include all of these functions, and that some procedures may include others not listed here. For the purpose of this evaluation, an analysis of the production control procedure at BOMI has been conducted to determine how the functions listed above are accomplished; whether or not improved means of accomplishing the functions can be recommended; and if the functions are not accomplished, whether or not it is deemed advisable to perform the functions.

The Preparation and Issuance of Production Orders and Forms. The function of preparing and issuing production orders and forms is shared by most if not all of the units of the Production Control Division at the plant. The several units prepare and issue the orders and forms that are applicable to their primary functions. The units and the forms they originate and issue are very briefly described below:

1. Material Control Unit originates and issues the following:
 - A. The Stub Requisition, used to requisition raw materials and purchased parts
 - B. The Firm Requirement and Obligation of Material Form, used as a means of screening the supply system for parts needed on a project
 - C. The Production Breakdown Sheet, establishing the quantity of a component part to be manufactured
2. Project Scheduling Unit originates and issues the following:
 - A. The Internal Schedule, establishing the completion date of each project
 - B. The Forecast of Productive Labor, establishing the over-all

exclusion (by a criterion) from the set of admissible α 's.

Information was not used from the 1990s because of the limited availability of data.

© 2001 Blackwell Science Ltd *Journal of Internal Medicine* 250: 105–112

THE UNIVERSITY OF CHICAGO PRESS

and if the conditions are not satisfactory, another set of 12 is desired.

available to parties in the process.

The Department and Institute of Statistics and Social Research

of course, it would be desirable to have a more detailed analysis of the impact of the various factors on the results.

DOI 10.1002/for

See Appendix 10 for full study description. All data are from the first study.

These observations are very similar to those reported by

0.25 0.5 1 2 5 10 20 50 100 200 500 1000

ACCEPTED FOR PUBLICATION 12/10/2015

directly onto a very fine surface.

2. The following information is available for the company:

Downloaded At: 11:53 11 September 2009

production schedule of the plant

- C. The Man Load and Performance Chart, an efficiency standard for the shop, showing the amount of work completed by the shop against the amount of work released to the shop
 - D. The Monthly Man Load Summary, a report including the utilization of man-hours for the past month, recommended inter-divisional transfers of personnel, and status of current projects
3. The Shop Scheduling Unit originates and issues the following:
- A. The Shop Order Kit, the authority upon which the shop starts, processes, and completes a job
 - B. The Weekly Machine Load Report, indicating the amount of work released to, completed by, and currently available to the shop
 - C. The Assembly Monthly Schedule, a monthly schedule indicating priority on projects to be assembled
4. The Dispatching Unit originates and issues the following:
- A. The Dispatcher's File Card, used to record tool shortages and the progress of the shop orders
 - B. The Tool Shortage Report, used to indicate what jobs are being held up because of the lack of tools
5. The Expediting Unit originates and issues the following:
- A. The Scrap Replacement Request, used to originate the work necessary to replace parts that have been rejected or scrapped

The function of preparing and issuing production orders and forms is accomplished at the plant in such a manner as to aid and facili-

© 1997 Blackwell Science Ltd, *Journal of Internal Medicine* 241: 395–401

1000

1998-1999, 2000-2001, 2001-2002, 2002-2003, 2003-2004, 2004-2005, 2005-2006, 2006-2007, 2007-2008, 2008-2009, 2009-2010, 2010-2011, 2011-2012, 2012-2013, 2013-2014, 2014-2015, 2015-2016, 2016-2017, 2017-2018, 2018-2019, 2019-2020, 2020-2021, 2021-2022, 2022-2023, 2023-2024, 2024-2025, 2025-2026, 2026-2027, 2027-2028, 2028-2029, 2029-2030, 2030-2031, 2031-2032, 2032-2033, 2033-2034, 2034-2035, 2035-2036, 2036-2037, 2037-2038, 2038-2039, 2039-2040, 2040-2041, 2041-2042, 2042-2043, 2043-2044, 2044-2045, 2045-2046, 2046-2047, 2047-2048, 2048-2049, 2049-2050, 2050-2051, 2051-2052, 2052-2053, 2053-2054, 2054-2055, 2055-2056, 2056-2057, 2057-2058, 2058-2059, 2059-2060, 2060-2061, 2061-2062, 2062-2063, 2063-2064, 2064-2065, 2065-2066, 2066-2067, 2067-2068, 2068-2069, 2069-2070, 2070-2071, 2071-2072, 2072-2073, 2073-2074, 2074-2075, 2075-2076, 2076-2077, 2077-2078, 2078-2079, 2079-2080, 2080-2081, 2081-2082, 2082-2083, 2083-2084, 2084-2085, 2085-2086, 2086-2087, 2087-2088, 2088-2089, 2089-2090, 2090-2091, 2091-2092, 2092-2093, 2093-2094, 2094-2095, 2095-2096, 2096-2097, 2097-2098, 2098-2099, 2099-2100, 2100-2101, 2101-2102, 2102-2103, 2103-2104, 2104-2105, 2105-2106, 2106-2107, 2107-2108, 2108-2109, 2109-2110, 2110-2111, 2111-2112, 2112-2113, 2113-2114, 2114-2115, 2115-2116, 2116-2117, 2117-2118, 2118-2119, 2119-2120, 2120-2121, 2121-2122, 2122-2123, 2123-2124, 2124-2125, 2125-2126, 2126-2127, 2127-2128, 2128-2129, 2129-2130, 2130-2131, 2131-2132, 2132-2133, 2133-2134, 2134-2135, 2135-2136, 2136-2137, 2137-2138, 2138-2139, 2139-2140, 2140-2141, 2141-2142, 2142-2143, 2143-2144, 2144-2145, 2145-2146, 2146-2147, 2147-2148, 2148-2149, 2149-2150, 2150-2151, 2151-2152, 2152-2153, 2153-2154, 2154-2155, 2155-2156, 2156-2157, 2157-2158, 2158-2159, 2159-2160, 2160-2161, 2161-2162, 2162-2163, 2163-2164, 2164-2165, 2165-2166, 2166-2167, 2167-2168, 2168-2169, 2169-2170, 2170-2171, 2171-2172, 2172-2173, 2173-2174, 2174-2175, 2175-2176, 2176-2177, 2177-2178, 2178-2179, 2179-2180, 2180-2181, 2181-2182, 2182-2183, 2183-2184, 2184-2185, 2185-2186, 2186-2187, 2187-2188, 2188-2189, 2189-2190, 2190-2191, 2191-2192, 2192-2193, 2193-2194, 2194-2195, 2195-2196, 2196-2197, 2197-2198, 2198-2199, 2199-2200, 2200-2201, 2201-2202, 2202-2203, 2203-2204, 2204-2205, 2205-2206, 2206-2207, 2207-2208, 2208-2209, 2209-2210, 2210-2211, 2211-2212, 2212-2213, 2213-2214, 2214-2215, 2215-2216, 2216-2217, 2217-2218, 2218-2219, 2219-2220, 2220-2221, 2221-2222, 2222-2223, 2223-2224, 2224-2225, 2225-2226, 2226-2227, 2227-2228, 2228-2229, 2229-2230, 2230-2231, 2231-2232, 2232-2233, 2233-2234, 2234-2235, 2235-2236, 2236-2237, 2237-2238, 2238-2239, 2239-2240, 2240-2241, 2241-2242, 2242-2243, 2243-2244, 2244-2245, 2245-2246, 2246-2247, 2247-2248, 2248-2249, 2249-2250, 2250-2251, 2251-2252, 2252-2253, 2253-2254, 2254-2255, 2255-2256, 2256-2257, 2257-2258, 2258-2259, 2259-2260, 2260-2261, 2261-2262, 2262-2263, 2263-2264, 2264-2265, 2265-2266, 2266-2267, 2267-2268, 2268-2269, 2269-2270, 2270-2271, 2271-2272, 2272-2273, 2273-2274, 2274-2275, 2275-2276, 2276-2277, 2277-2278, 2278-2279, 2279-2280, 2280-2281, 2281-2282, 2282-2283, 2283-2284, 2284-2285, 2285-2286, 2286-2287, 2287-2288, 2288-2289, 2289-2290, 2290-2291, 2291-2292, 2292-2293, 2293-2294, 2294-2295, 2295-2296, 2296-2297, 2297-2298, 2298-2299, 2299-2300, 2300-2301, 2301-2302, 2302-2303, 2303-2304, 2304-2305, 2305-2306, 2306-2307, 2307-2308, 2308-2309, 2309-2310, 2310-2311, 2311-2312, 2312-2313, 2313-2314, 2314-2315, 2315-2316, 2316-2317, 2317-2318, 2318-2319, 2319-2320, 2320-2321, 2321-2322, 2322-2323, 2323-2324, 2324-2325, 2325-2326, 2326-2327, 2327-2328, 2328-2329, 2329-2330, 2330-2331, 2331-2332, 2332-2333, 2333-2334, 2334-2335, 2335-2336, 2336-2337, 2337-2338, 2338-2339, 2339-2340, 2340-2341, 2341-2342, 2342-2343, 2343-2344, 2344-2345, 2345-2346, 2346-2347, 2347-2348, 2348-2349, 2349-2350, 2350-2351, 2351-2352, 2352-2353, 2353-2354, 2354-2355, 2355-2356, 2356-2357, 2357-2358, 2358-2359, 2359-2360, 2360-2361, 2361-2362, 2362-2363, 2363-2364, 2364-2365, 2365-2366, 2366-2367, 2367-2368, 2368-2369, 2369-2370, 2370-2371, 23

16. The following are the results of a survey of 100 students in a high school. The students were asked to indicate their favorite sport and their favorite color. The results are as follows:

...and the ...

Approved for release by NSA on 08-28-2014 pursuant to E.O. 13526

... ..

1. The map identifying the following:

THE UNIVERSITY OF CHICAGO PRESS

doi:10.1017/S002229240000209 Printed in the United Kingdom

78. *Fraxinus viridis* L., green ash, widespread. 9. 1

at different intervals has not been reported.

© 2006 The Authors
Journal compilation © 2006 Blackwell Publishing Ltd

A. The second, third, and fourth...

[illegible]

4. The following GPH software was used for the analysis:

1. The Department's role, time for review and analysis

questo qui, che la piovra del mio

—ni qaq nuy: nuy: wamijid: a: nuy: ,Cayon: wamijid: jay: wai: .

about 1000 ft. and 1000 ft. respectively.

© 2000 Blackwell Science Ltd, *Journal of Internal Medicine* 247: 399–406

1. The "very important" factor, which is relevant in this case

Approved for release by NSA on 08-29-2013 pursuant to E.O. 13526

© 2000 Blackwell Science Ltd *Journal of Internal Medicine* 247: 399–406

tate the service rendered the production divisions. The present distribution of the responsibility for preparing and issuing the orders and forms is the result of various changes in the system through continuous investigations seeking improvement.

Purchase Requisitioning. The function of originating and issuing purchase requisitions to obtain raw materials and purchased items is accomplished by the Material Control Unit in the form of a Stub Requisition. The Unit receives the Parts list, the Prints, and the Cost Estimating and Scheduling Form. From this information, the Unit issues the Production Breakdown Sheet which establishes the quantity of the various component parts. This established quantity includes the Unit's estimation for scrap and losses. Using the Production Breakdown Sheet as a guide, the Unit investigates the Supply catalogues to ascertain whether the required material is listed as a stock item. If the required material appears in the catalogue, the items are listed on the Firm Requirement and Obligation of Material Form, originated by the Unit and sent to the Supply Department. The Supply Department processes these items to determine the availability, location, cost, and estimated delivery date of the materials. This information is recorded on the Firm Requirement and Obligation of Material Form which is then returned to the Material Control Unit.

Upon receipt of this form and if the Supply Department has indicated that it is able to furnish the required materials by the date desired, the Unit requisitions the materials from the Supply Department by Stub Requisition. If the Supply Department is unable to furnish the required materials from the available supplies, the Unit issues a Stub Requisition authorizing the purchase of the required materials from a

There are no other persons named in the document. The document is dated 1941.

[illegible]

Under category of this type and in the supply department has indicated that it is going to furnish the required quantities by the date desired. The Unit requested the materials from the supply department by that date. It was supply department is unable to furnish the required materials from the available supplies. The Unit knows a few individuals outside the perimeter of the research activities from a

civilian concern. This Stub Requisition is also sent to the Supply Department, the procurement agency for all materials.

It seems inevitable that government supervision brings with it a time-consuming complex system of material procurement. The very nature of federal direction of a plant necessitates more "red tape" than private industry encounters. The system of material procurement at NOPI, however, reduces the complexities of government regulation to a minimum, and accomplishes the job in the shortest possible time with a maximum of personnel economy. The fact that NOPI employs men well versed in the intricacies of government regulations contributes a great deal to the efficient functioning of purchase requisitioning at the plant.

The Preparation of Route Sheets. The preparation of the route sheet is accomplished by the Shop Scheduling Unit by the issuing of the Shop Order Kit. The Unit receives the Process Routing Sheet and the Production Breakdown Sheet, and maintains a load chart in terms of man-hours for each Machining Unit. The routing of a component part is established by the Unit from information contained in the Process Routing Sheet, which indicates the type of machine that is to perform the operation, and in the load chart giving the load of the Machining Units. Thus, the routing is performed in terms of Machining Units, whose designating numbers are placed on the Shop Order Kit corresponding to the listed operation numbers.

The designation of the specific operator and machine for each operation is accomplished by the Head of a Machining Unit.

The above procedure for the preparation of the route sheet fulfills the needs of the shop at NOPI. The routing is based upon the

[illegible]

man-hour method of loading the shop. This basis is used because the available man-hours of labor is the limiting factor in the plant's productive capacity. The wide dissimilarity of the plant's products makes it necessary for the head of a machining unit to determine individually the specific operator and machine that should perform a certain job. In many cases, the required machining tolerance of a job is such that only a specific operator using a specific machine can accomplish the work. The head of a machining unit, from past experience, is able to assign such operators and machines for a specific job far better than could the Production Control Division were such a detailed routing procedure attempted.

From the point of view of the needs of the shop and minimum overhead expense in accomplishing the preparation of the route sheets, the procedure used at NOFI is excellent.

Work Scheduling. The responsibility of scheduling work is shared by several units in the plant. The Forecast of Productive Labor form is originated by the Project Scheduling Unit, establishing the over-all production schedule of the plant for approximately eighteen months in the future. A new project is coordinated into this over-all schedule by the Unit with a proposed delivery date determined. Using this delivery date as a goal, the Unit then makes up an Internal Schedule on the project. This is passed on to the Shop Scheduling Unit to serve as the basic schedule for the various component parts. The Shop Scheduling Unit determines the completion date required for each component part according to the requirements of sub-assembly schedules, machining time required on sub-assemblies prior to final assembly, etc. This adjusted completion date is placed on each Shop order Kit (one for each

component part). When the Shop Order Kits are received by the Dispatching Unit, they are placed in the pocket board pertaining to the Machining Unit indicated on the Kit as that Unit by which the part is first machined. The Head of each Machining Unit takes the cards from the appropriate pocket board and, after considering the completion dates indicated on the Shop Order Kits, he establishes the sequence in which the jobs will be processed.

The critical factors of a ceiling on personnel and the necessity for loading the plant by man-hours make this the best type of scheduling for the plant's needs. The actual "when" in terms of a certain day or hour on which a part is to be started has to be determined by someone (in this case, the Head of the Machining Unit) who is in direct contact with and has charge of the men in the Machining Units.

The system of scheduling is practiced at the plant is basically similar to the accepted practice in most commercial concerns. It is felt that the scheduling has to be done in this manner to coordinate adequately into the over-all plant schedule all the many dissimilar projects that are allocated to the plant for production.

Plant Loading. The function of plant loading is accomplished by the Project Scheduling Unit and the Shop Scheduling Unit. The plant is loaded in terms of man-hours of labor per month. The Project Scheduling Unit issues the Forecast of Productive Labor, a chart displaying the over-all plant production forecast in terms of man-hours, projected eighteen months ahead. Various new projects are added to the plant's load schedule based upon the required delivery dates of the Bureau of Ordnance. From this load schedule, for each new project, the Project Scheduling Unit processes a Cost Estimation and Scheduling Form which

[illegible][illegible]

The extent of withdrawal is indicated in the chart in Exhibit 10. The chart shows that the withdrawal is not uniform, but is concentrated in the first half of the year.

[illegible]

shows the expected monthly delivery rates of the project. Based on these delivery rates, the Unit issues the Internal Schedule which shows the completion dates of the various sub-assemblies.

The Shop Scheduling Unit maintains a load chart in man-hours by Machining Units. From the information contained in the Internal Schedule, the Shop Scheduling Unit loads the Machining Units to capacity.

To record the completion of work for the purposes of adjusting the above loading procedure, the completed Shop Order Kits are returned to the Shop Scheduling Unit which in turn removes the completed work from the load chart. The Unit issues the Weekly Machine Load Report which contains the number of man-hours completed by and the present amount of work available for each Machining Unit. This report is received by the Project Scheduling Unit which makes the proper adjustments to the Internal Schedule, the Cost Estimation and Scheduling Form, and the Forecast of Productive Labor.

Since the function of plant loading is closely integrated with the functions of preparation of route sheets and work scheduling, the procedure of plant loading at NOPI is performed by the same personnel. The system permits great flexibility, a factor necessary in an organization producing equipment subject to continuous change.

Work Dispatching

The function of work dispatching is done by the Dispatching Unit of the Production Control Division. The Shop Order Kit, the authority for all work done in the shop, is received by the Dispatching Unit from the Expediting Unit. The kit has a notation on the master card indicating the month of completion. The Dispatching Unit takes all the cards in the kit and perforates the indicated month of completion on the small

There are several reasons why the project is not being carried out. The first reason is that the project is not in line with the current policy of the government. The second reason is that the project is not in line with the current policy of the government.

The third reason is that the project is not in line with the current policy of the government. The fourth reason is that the project is not in line with the current policy of the government.

The fifth reason is that the project is not in line with the current policy of the government. The sixth reason is that the project is not in line with the current policy of the government.

The seventh reason is that the project is not in line with the current policy of the government. The eighth reason is that the project is not in line with the current policy of the government.

The ninth reason is that the project is not in line with the current policy of the government. The tenth reason is that the project is not in line with the current policy of the government.

The eleventh reason is that the project is not in line with the current policy of the government. The twelfth reason is that the project is not in line with the current policy of the government.

The thirteenth reason is that the project is not in line with the current policy of the government. The fourteenth reason is that the project is not in line with the current policy of the government.

The fifteenth reason is that the project is not in line with the current policy of the government. The sixteenth reason is that the project is not in line with the current policy of the government.

The seventeenth reason is that the project is not in line with the current policy of the government. The eighteenth reason is that the project is not in line with the current policy of the government.

The nineteenth reason is that the project is not in line with the current policy of the government. The twentieth reason is that the project is not in line with the current policy of the government.

The twenty-first reason is that the project is not in line with the current policy of the government. The twenty-second reason is that the project is not in line with the current policy of the government.

The twenty-third reason is that the project is not in line with the current policy of the government. The twenty-fourth reason is that the project is not in line with the current policy of the government.

The twenty-fifth reason is that the project is not in line with the current policy of the government. The twenty-sixth reason is that the project is not in line with the current policy of the government.

calendar across one end of the card. The kit now indicates to anyone who handles any of the cards just when the part is due for completion. The Dispatching Crib contains several pocket boards, arranged by Machining Units and months. The kit, minus the Material Requisition Card, is placed in the appropriate pocket board of the Machining Unit scheduled for the first operation. The Shop Order Kits are taken from the pocket board by the Head of the Machining Unit, who arranges the sequence of the Shop Order Kits, and issues them to the operators. The operator first goes to the Dispatching Unit to obtain the Material Requisition Card in order that he may procure the necessary materials. This gives the Dispatching Unit the commencement date on the Shop Order Kit which is recorded on the Dispatcher's File Card.

The Shop Order Kit consists of various colored IBM cards. As has been indicated above, among these cards is the one for material requisitioning. Also included in the kit is the tool requisition card (the brown card). Three very necessary functions of Dispatching have thus far been accomplished, and they are the release of the work order, the material, and the tool requisitions.

When the operations scheduled for a Machining Unit are completed, the work piece and the Shop Order Kit are returned to the Dispatching Crib. The Shop Order Kit is placed in the pocket board of the next scheduled Machining Unit, and the work piece is stored in the vicinity of the Dispatching Crib. This procedure is repeated until the job is completed, at which time the Shop Order Kit is closed out and the yellow master card returned to the Shop Scheduling Unit.

Approximately eighty-five percent of the work on one component part is accomplished by one Machining Unit; that only about fifteen per-

cent of the work must pass through the Dispatching Crib a second time. In order to prevent the loss of time, additional material handling, and traffic jams in the Dispatching Crib area for this fifteen percent of the work, it is recommended that the material handlers be instructed to transport the work pieces and Shop Order Kits directly to the next scheduled Machining Unit, informing the Dispatching Crib of the move.

The status of the various jobs is indicated by the location of the Shop Order Kit in the various pocket boards, and the information recorded on the Dispatcher's File Card. As mentioned above, during the process of performing the sequence of operations required on a component part by each successive Machining Unit, the Shop Order Kit is progressing to and from the pocket board corresponding to the same Machining Units. This location of the Shop Order Kit in the various pocket boards serves as a rough progress report. The Unit makes a daily floor check of the shop, recording the progress of each job. This information is transferred to the Dispatcher's File Card. Thus, the Unit maintains a current record of the progress of each job.

The functions of Dispatching as practiced at the plant accomplishes the service requirements of the shop. Although this system, as do most involving work dispatching, requires much attention to detail and great care in recording procedure, it assures ease and accuracy in ascertaining the progress of jobs. Other than the suggestion above for the possible elimination of lost time and traffic jams in the Dispatching Crib area, the author rates the MCFI system of work dispatching as adequate and well suited to the needs of the plant.

Determination of the Labor Requirements. The function of determining the labor requirements of the plant is accomplished by the Project

the fact that the Government has been unable to secure the necessary funds to carry out its policy of non-interference in the internal affairs of the country. The Government has been unable to secure the necessary funds to carry out its policy of non-interference in the internal affairs of the country. The Government has been unable to secure the necessary funds to carry out its policy of non-interference in the internal affairs of the country.

Scheduling Unit. The Unit recommends both inter-divisional employee transfers and adjustments in the labor force, i.e. the hiring and firing of employees. These recommendations are prepared in the form of a letter, the Monthly Man Load Summary, which is submitted through the Head of the Production Control Division to higher authority for action.

The information from the above letter is taken from the Forecast of Productive Labor chart. By comparing the available man-hours of labor with the requirements as indicated by the chart, the Unit is able to make an accurate estimate of the labor needs of the plant. Since the employees in the Machining and Assembly Divisions are skilled craftsmen, and in many cases, are capable of working in the several Units of the Machining and Assembly Divisions, the Project Scheduling Unit recommends the transfer of personnel between these two Divisions to equalize the estimated work load. When the work load can not be carried by the current staff, the Unit recommends the additions to the staff.

The current trend to include the handling of labor requirements among the functions of the production control division is reflected in the procedure at NCFI. Until recently, this has been the responsibility of the personnel division in most plants, or of the foreman, whose ability to foresee future changed conditions is necessarily limited. The personnel division is aided by the production control division in its job of ascertaining the type of labor to be hired to handle increased production. This system seems to meet adequately the needs of the plant.

A possible improvement in the existing system might be the

[illegible]

inclusion of a Man Load Chart of labor classifications to facilitate the assigning of the right man to the right job. The basis for this selection is now man-hours; a man is selected for a job without reference to his labor grade. If the degree of his skill were taken into consideration, it might insure a more exact matching of the man and the job.

With the exception of this possible refinement, the author feels that the labor requirements of NCPI are handled well with a maximum of efficiency.

Maintenance of Production Records. The function of the maintenance of production records is accomplished by the Project Scheduling Unit and the Shop Scheduling Unit. The Weekly Machine Load Report, issued by the Shop Scheduling Unit, contains the number of man-hours of work completed by the shop. This report is received by the Project Scheduling Unit and used to construct the Unit's Load and Performance chart. This chart consists of two portions, the performance portion only being discussed here. The performance chart presents four curves: the performance potential in man-hours per week; the monthly average of the performance potential; the work completed in man-hours per week; the monthly average of the work completed. The performance potential curves are based upon the estimation of the Cost Estimating Unit. The work completed curves are recorded times required by the shop to complete the Shop Order Kits. The two weekly curves show a certain amount of fluctuation. The monthly averages are used to display the trend, and serve as an efficiency standard for the shop. When the monthly average of the work completed curve drops below the eighty-five percent value of the monthly average of the performance

...of the fact that the ...
 the ... of the ...
 ... in the ...
 ... of the ...
 ... of the ...

the ...

... the ...
 ... the ...
 ... of ...

... of ...
 ... the ...
 ... the ...

... of the ...
 ... the ...
 ... the ...

... the ...
 ... the ...
 ... the ...

... the ...
 ... the ...
 ... the ...

... the ...
 ... the ...
 ... the ...

... the ...
 ... the ...
 ... the ...

potential curve, the situation is investigated by the Heads of the Production Control Division and the Machining Division.

WPII's system of maintaining production records makes shop performance readily apparent. Its weekly check is of sufficient frequency and thoroughness to assure an accurate account of work progress. Were reports made in more detail or required more often, a superfluity of records would exist, and an unnecessary strain placed on personnel effort in handling them. The system of maintaining production records as employed no doubt aids considerably the smooth and efficient operation of the plant.

Expediting of Manufactured and Purchased Items. The function of expediting manufactured and purchased items is accomplished by the Expediting Unit. To prevent a Shop Order Kit from reaching the shop prior to the time the required materials are available, the Expediting Unit ascertains that the materials are physically located in the plant before releasing the Shop Order Kit to the shop. Thus, the Unit receives the Shop Order Kit from the Methods Records Unit, and the Sub Requisition Receipt from the Supply Department. This latter form denotes the arrival of the required material at the plant. The Unit makes a weekly check of all kits being held up because of a lack of materials, and makes a bi-monthly report of such held-up kits to the Head of the Production Control Division.

An important feature of the expediting function at the plant is the manner in which the Unit handles the substitute materials. There are two general types of substitution of materials; one is a change in the type and chemical composition of the original material, and the other is a substitution of the same material allotted to dif-

As pointed out above, the results of the study are not only of interest to the general public, but also to the scientific community. The study is a good example of the importance of the study of the history of the world, and the importance of the study of the history of the world. The study is a good example of the importance of the study of the history of the world, and the importance of the study of the history of the world.

[illegible]

ferent projects. The former substitution of material requires the approval of the Methods Section or the Engineering Department. The Expediting Unit follows through on this type of change by securing the approval for the substitution from the proper group. To accomplish the second type of substitution of material, that of using the same material which has been allotted to a different project, the Expediting Unit maintains a record of all Shop Order Kits and the required materials for each. If two Shop Order Kits use the same materials, and the available material has been allotted to one Shop Order Kit whose use is being delayed pending the arrival of other component parts, the Expediting Unit authorizes the necessary change in the allotment of the material to permit the manufacture of at least one part.

Since the ability to adapt to continuous changes is among the primary requisites of a plant such as NOPI, the flexibility of the plant's existing expediting system lends itself well to the plant's needs. A more rigid system would hamper the smooth and efficient flow of the manufactured and purchased items into the mainstream of work. In addition, the "red tape", which NOPI's flexibility of system has successfully reduced to a minimum, would cause a tie-up in the work flow; possibly necessitate an increased number of employees to handle "snarling"; and, consequently, add to the plant's personnel expenses. Increased expenditure is one of the things most diligently avoided at NOPI; efficient and speedy delivery of the product is one of the plant's chief goals. Since the expediting system at the plant prevents the former and effects the latter, it is the appraisal of this author that NOPI's present system is excellent.

Analysis of Idle Machine Time. The function of analyzing idle machine time is not accomplished at the plant. When the plant was converted to Navy operation in 1945, the basic plans were to design flexibility into the productive capacity of the plant. For this purpose, three machines per employee were installed in the shops. Due to the ever increasing demands upon the plant, the present ratio has dropped to two machines per employee. The plant, however, continues to possess an excess of machine tools in relation to the employees. Thus, an analysis of idle machine time would prove of no use to the plant.

The first of these is the fact that the
 is not mentioned in the text. The second is the
 fact that the text is not mentioned in the text.
 The third is the fact that the text is not mentioned in the text.
 The fourth is the fact that the text is not mentioned in the text.
 The fifth is the fact that the text is not mentioned in the text.
 The sixth is the fact that the text is not mentioned in the text.
 The seventh is the fact that the text is not mentioned in the text.
 The eighth is the fact that the text is not mentioned in the text.
 The ninth is the fact that the text is not mentioned in the text.
 The tenth is the fact that the text is not mentioned in the text.

CONCLUSIONS

This investigation has resulted in the conclusion that the production control procedure practiced at the Naval Ordnance Plant, Indianapolis, Indiana, embodies and employs all of the current basic production control principles required to meet the particular needs of such a plant. The procedure is flexible enough to assimilate and directed by individuals capable of seeing the need for the incorporation of current trends where applicable; that is, such as the assumption of the responsibility by the Production Control Division for the determination of the labor requirements. The ability of the plant to adapt its manufacturing processes to so many dissimilar items of production is the outstanding manifestation of the efficiency of the present production control procedure.

The investigation of the production control procedure at NOLI has the possible desirability for the following minor recommended changes:

1. To prevent loss of time, unnecessary material handling, and heavy traffic in the vicinity of the Dispatching Crib area, it is recommended that the material handlers be instructed to transport the work pieces and Shop Order Kits directly to the next scheduled Machining Unit instead of having these items returned to the Dispatching Crib at the completion of each Machining Unit's work on that part.
2. It is recommended that further study be conducted concerning the desirability of a Man Load Chart of labor classifications

to facilitate the forecasting of labor requirements by the Project Scheduling Unit and would consist of a more detailed breakdown of the columns of the Weekly Machine Load Report.

THE INFORMATION CONTAINED HEREIN IS UNCLASSIFIED
DATE 10-10-2001 BY 60322 UCBAW/SJS/STP

BIBLIOGRAPHY

1. Alford, L. F., Cost and Production Handbook, Ronald Press Company, New York, 1934.
2. Alford, L. F., and Bangs, J. R., Production Handbook, Ronald Press Company, New York, 1944.
3. Bethel, L. L., Atwater, F. B., Smith, G. H. E., and Stackman, H. A., Industrial Organization and Management, McGraw-Hill Book Company, Incorporated, New York, 1945.
4. Bethel, L. L., Tamm, W. L., Atwater, F. A., and Bung, W. E., Production Control, McGraw-Hill Book Company, Incorporated, New York, 1948.
5. Buckingham, Earle, Production Engineering, John Wiley & Sons, Incorporated, New York, 1942.
6. Goetz, B. E., Management Planning and Control, McGraw-Hill Book Company, Incorporated, New York, 1949.
7. Koepke, C. A., Plant Production Control, John Wiley & Sons, Incorporated, New York, 1949.
8. Lansburgh, Richard H., and Sprigal, William A., Industrial Management, New York, John Wiley & Sons, Incorporated, 1940.
9. Mitchell, W. B., Organization and Management of Production, McGraw-Hill Book Company, Incorporated, New York, 1939.

APPENDIX

1. Alford, L. E., and Frederick L. E., and others, 1944.
New York, 1944.
2. Alford, L. E., and others, 1944.
New York, 1944.
3. Alford, L. E., and others, 1944.
New York, 1944.
4. Alford, L. E., and others, 1944.
New York, 1944.
5. Alford, L. E., and others, 1944.
New York, 1944.
6. Alford, L. E., and others, 1944.
New York, 1944.
7. Alford, L. E., and others, 1944.
New York, 1944.
8. Alford, L. E., and others, 1944.
New York, 1944.
9. Alford, L. E., and others, 1944.
New York, 1944.
10. Alford, L. E., and others, 1944.
New York, 1944.

1. ...
2. ...
3. ...
4. ...
5. ...
6. ...
7. ...
8. ...
9. ...
10. ...

Thesis

13256

H296

Hartley

An evaluation of the
production control pro-
cedure at the Naval
Ordnance Plant Indianapo-
lis.

Thesis

13256


H296

Hartley

An evaluation of the
production control pro-
cedure at the Naval
Ordnance Plant Indianapo-
lis.

thesH296

An evaluation of the production control



3 2768 002 07761 2

DUDLEY KNOX LIBRARY